

STUDY ON CAUSES OF DELAY FOR  
GOVERNMENT CONSTRUCTION PROJECT IN  
KUCHING, SARAWAK

NURUL ASYILAH BINTI ROMZI

B. ENG (HONS.) CIVIL ENGINEERING

UNIVERSITI MALAYSIA PAHANG



## SUPERVISOR'S DECLARATION

I/We\* hereby declared that I/We\* have checked this thesis/project\* and in my/our\* opinion, this thesis/project\* is adequate in terms of scope and quality for the award of the Bachelor Degree of Civil Engineering

---

(Supervisor's Signature)

Full Name : Dr. Doh Shu Ing

Position : Deputy Dean (Research & Postgraduates Study)

Date : 26<sup>th</sup> December 2017

---

(Co-supervisor's Signature)

Full Name :

Position :

Date :



## **STUDENT'S DECLARATION**

I hereby declare that the work in this thesis is based on my original work except for quotations and citations which have been duly acknowledged. I also declare that it has not been previously or concurrently submitted for any other degree at Universiti Malaysia Pahang or any other institutions.

---

(Student's Signature)

Full Name : Nurul Asyilah Binti Romzi

ID Number : AA14258

Date : 26<sup>th</sup> December 2017

STUDY ON CAUSES OF DELAY FOR GOVERNMENT CONSTRUCTION  
PROJECT IN KUCHING, SARAWAK

NURUL ASYILAH BINTI ROMZI

Thesis submitted in fulfillment of the requirements  
for the award of the  
Bachelor Degree in Civil Engineering

Faculty of Civil Engineering and Earth Resources  
UNIVERSITI MALAYSIA PAHANG

DECEMBER 2017

## **ACKNOWLEDGEMENT**

In the name of Allah, the Most Gracious and the Most Merciful Alhamdulillah, all praises to Allah for His blessing in giving me strengths and power to overcome obstacles in completing this thesis.

I would like to dedicate this thesis to my family, Mr. Romzi Bin Adin and Mrs. Siti Zubaidah Binti Abol, my sisters Nurul Athirah, Nurul Asyiqin, Nurul Ameerah and my brothers Muhammad Ameerul Fikri and Muhammad Ameerul Faris for their endless love, prayer, and encouragement.

Special appreciation goes to my supervisor, Dr. Doh Shu Ing, for his supervision and constant support. I am truly appreciated his invaluable help in giving comments and suggestions throughout the thesis works which have contributed to the success of this research.

My sincere thanks also go to the rest of my thesis committee, friends and to those who indirectly contributed in this research for their excellent co-operation, encouragement, insightful comments, and support during this research.

Last but not least, I would like to express my deepest appreciation to myself for staying strong for all the struggles during the whole extent of this thesis.

## TABLE OF CONTENTS

<b>DECLARATION</b>	
<b>TITLE PAGE</b>	
<b>ACKNOWLEDGEMENT</b>	<b>ii</b>
<b>ABSTRACT</b>	<b>iii</b>
<b>ABSTRAK</b>	<b>iv</b>
<b>TABLE OF CONTENT</b>	<b>v-vii</b>
<b>LIST OF TABLES</b>	<b>viii</b>
<b>LIST OF FIGURES</b>	<b>ix</b>
<b>LIST OF ABBREVIATIONS</b>	<b>x</b>
<b>CHAPTER 1 INTRODUCTION</b>	<b>1</b>
1.1 Background of Study	1
1.2 Problem Statement	2
1.3 Research Objectives	3
1.4 Scope of Study	4
1.5 Significance of Research	4
<b>CHAPTER 2 LITERATURE REVIEW</b>	<b>6</b>
2.1 Introduction	6
2.2 Definition	6
2.3 Type of Delays	8
2.3.1 Excusable Delays	8
2.3.1.1 Excusable Compensable Delays	9

2.3.1.2	Excusable Non-Compensable Delays	9
2.3.2	Non-Excusable Delays	10
2.3.3	Concurrent Delays	10
2.4	Research on Delay	11
2.4.1	Manufacturing	11
2.4.2	Medical	13
2.4.3	Construction	14
2.5	Causes of Construction Delay	16
<b>CHAPTER 3 METHODOLOGY</b>		<b>21</b>
3.1	Introduction	21-22
3.2	Project Flow Chart	23-24
3.3	Ganttchart	25-26
3.4	Milestone	27-28
3.5	Question Design	29-32
3.6	Sampling Method	33
3.7	Data Validation	34
3.8	Data Analysis	35
<b>CHAPTER 4 RESULTS AND DISCUSSION</b>		<b>36</b>
4.1	Introduction	36
4.2	Respondent Demographic Characteristic	36
4.2.1	Gender	37
4.2.2	Age	38
4.2.3	Involvement in Construction	39
4.2.4	Years of Experience in Construction	40

4.3	Data Validation Using Cronbach's Alpha	41
4.4	Data Analysis b One- Way ANOVA	43
4.5	Interview Analysis	50
4.5.1	Recommendation	50
<b>CHAPTER 5 CONCLUSION</b>		<b>52</b>
5.1	Introduction	52
5.1	Future Study	52
<b>REFERENCES</b>		<b>54</b>
<b>APPENDIX LIST WISE DELETION FROM CRONBACH ALPHA</b>		<b>58</b>
<b>APPENDIX INTERVIEW QUESTION</b>		<b>59</b>



## LIST OF TABLES

Table 2.1	Previous Research on Causes of Delay	16
Table 3.1	Research Methodology Design	22
Table 3.2	Project Schedule	25
Table 3.3	Project Milestone	27
Table 4.1	Gender Distribution of Respondent	37
Table 4.2	Age Classification	38
Table 4.3	Respondent Involvement in Construction	39
Table 4.4	Respondent years of experience in construction	40
Table 4.5	Degree of Agreement	41
Table 4.6	Cronbach $\alpha$ Coefficient	42
Table 4.7	Six categories of causes of delay mean and rank	43
Table 4.8	Client-related mean and rank	44
Table 4.9	Contractor-related mean and rank	45
Table 4.10	Labour/Equipment-related mean and rank	46
Table 4.11	Material-related mean and rank	47
Table 4.12	The most 5 crucial causes of delay in construction	50

## LIST OF FIGURES

Figure 1.1	Percentage of Project facing time overrun in term of days	3
Figure 2.1	Type of Delays	3
Figure 3.1	Project Flow Chart	23
Figure 3.2	Project GanttChart	26
Figure 3.3	Project Milestone Chart	28
Figure 3.4	Questionnaire via e-mail	29
Figure 3.5	Question Design	29
Figure 3.6	Section A of Questionnaire	30
Figure 3.7	Section B of Questionnaire	30
Figure 3.8	Client-related and contractor-related factors	31
Figure 3.9	Consultant-related and material-related factors	31
Figure 3.10	Labour/equipment-related and external-related factors	32
Figure 3.11	Section D of Questionnaire	32
Figure 3.12	Convenience Sampling	33
Figure 3.13	One of step in SPSS to perform reliability test	34
Figure 3.14	One of step to perform one-way ANOVA	35
Figure 4.1	Gender percentage of respondent	37
Figure 4.2	Age percentage of respondent	38
Figure 4.3	Involvement in construction percentage of respondent	39
Figure 4.4	Years of experience in construction of respondent	40
Figure 4.5	Reliability Statistic	42
Figure 4.6	Six categories of causes of delay mean	43
Figure 4.7	Client-related mean	44
Figure 4.8	Contractor-related mean	45
Figure 4.9	Labour/Equipment-related mean	46
Figure 4.10	Material-related mean and rank	47
Figure 4.11	Top 5 highest mean of causes of delay	49

## **LIST OF ABBREVIATIONS**

SPSS	Statistical Package Social Science
BIM	Building Information Modelling
ANOVA	Analysis of Variance
KPKT	Kementerian Kesejahteraan Bandar, Perumahan dan Kerajaan Tempatan