

A NOVEL DECISION SUPPORT TOOL FOR
ASSESSING THE SUITABILITY OF DESIGN-
BUILD METHOD FOR CIVIL
CONSTRUCTION PROJECTS IN MALAYSIA

LEE ZHENG PING

DOCTOR OF PHILOSOPHY

UNIVERSITI MALAYSIA PAHANG



SUPERVISOR'S DECLARATION

We hereby declare that We have checked this thesis and in our opinion, this thesis is adequate in terms of scope and quality for the award of the degree of Doctor of Philosophy in Project Management and Construction.

A handwritten signature in black ink, consisting of several loops and a long horizontal stroke extending to the right.

(Supervisor's Signature)

Full Name : Ts. Dr. Abdul Rahimi Bin Abdul Rahman

Position : Senior Lecturer

Date : 10.06.2022

A handwritten signature in black ink, consisting of several loops and a long horizontal stroke extending to the right.

(Co-supervisor's Signature)

Full Name : Dr. Doh Shu Ing

Position : Senior Lecturer

Date : 17.06.2022



STUDENT'S DECLARATION

I hereby declare that the work in this thesis is based on my original work except for quotations and citations which have been duly acknowledged. I also declare that it has not been previously or concurrently submitted for any other degree at Universiti Malaysia Pahang or any other institutions.

A handwritten signature in black ink, appearing to read 'Lee Zheng Ping', is written above a horizontal line.

(Student's Signature)

Full Name : LEE ZHENG PING

ID Number : PAP 19001

Date : 02.06.2022

A NOVEL DECISION SUPPORT TOOL FOR
ASSESSING THE SUITABILITY OF DESIGN-
BUILD METHOD FOR CIVIL
CONSTRUCTION PROJECTS IN MALAYSIA

LEE ZHENG PING

Thesis submitted in fulfillment of the requirements
for the award of the degree of
Doctor of Philosophy

Faculty of Civil Engineering Technology
UNIVERSITI MALAYSIA PAHANG

JUNE 2022

ACKNOWLEDGEMENTS

This study could not have been accomplished without the help of many people. I would like to extend my gratitude to those who had helped make it all possible. First, I would like to thank my supervisor and co-supervisor, Ts. Dr. Abdul Rahimi Bin Abdul Rahman and Dr. Doh Shu Ing, for their time and professional guidance. In addition, the internal examiners, Dr. Lee Chia Kuang, Ts. Dr. Nur Farhayu Binti Ariffin, and Ts. Dr. Zahrizan bin Hj Zakaria will not be forgotten for their constructive comments for thesis improvement exercises. Second, I would like to acknowledge the contribution of the industry experts who had participated in this study. I have been enriched both professionally and personally from our many conversations. I am incredibly grateful to Dato' Sri Eng Soo Min, Dato' Teow Wan Min, Ar. Kuek Wee Chien, Ar. Phang Lie Peng, Ir. Hajjah Fadilah Razali, Ir. Lim Wee Tin, Sr. Ang Tune Hoe, Sr. Tan Phaik Choon, Sr. Dr. Ahmad Sairi, and Dr. Anuar Wahab for their valuable down-to-earth guidance. You are a credit to the construction industry. Third, my heartfelt gratitude goes to the other Research Team members from the Construction Industry Development Board (CIDB) and Real Estate and Housing Developers' Association (REHDA). Your friendship and support helped me to accomplish my academic journey. It was indeed an honor and a pleasure to work with such a class group of individuals. Lastly, I wish words could express my gratitude for my family. Your love, patience, support, and understanding truly went beyond the call of duty. Thank you very much.

ABSTRAK

Kaedah pengurusan projek adalah keputusan penting untuk menentukan kualiti projek pembinaan. Dua kaedah utama penyampaian projek yang digunakan dalam projek pembinaan iaitu secara reka dan bina atau “Design-Build” (DB) dan pembinaan konvensional meliputi tiga proses iaitu reka, tender dan bina atau “Design-Bid-Build” (DBB). Terdapat beberapa kajian telah mensyorkan penggunaan alat sokongan keputusan atau dikenali sebagai “Decision Support Tool” dapat menentukan ketepatan keputusan pelaksanaan DB mahupun DBB bagi projek tertentu. Membuat sesuatu keputusan dalam projek pembinaan sangat penting dan bergantung kepada banyak faktor. Sebagai contoh, keadaan tanah, lokasi projek, status kewangan syarikat, pengalaman kakitangan projek pembinaan dan lain-lain. Selain itu, ketepatan sesuatu keputusan untuk mana-mana projek juga bergantung kepada ciri-ciri yang ada pada pemunya projek, perunding, dan kontraktor bagi memastikan kejayaan projek. Kajian terdahulu mendedahkan bahawa perkongsian maklumat yang lemah, prestasi kurang memuaskan terhadap kaedah sokongan keputusan, serta ciri-ciri projek yang berbeza dan dinamik adalah faktor halangan dan mengagalkan projek pembinaan awam di negara-negara seperti United Kingdom dan Amerika Syarikat. Oleh yang demikian, alat sokongan keputusan untuk DB (DST-DB) telah dibangunkan dalam kajian ini untuk menilai kesesuaian pelaksanaan DB bagi projek pembinaan. Secara tidak langsung, penggunaan DST-DB dapat mencegah kelewatan projek atas sebab ketidaktepatan keputusan yang dibuat. Dengan adanya maklumat-maklumat penting berkaitan projek seperti faktor kejayaan pelaksanaan DB atau dikenali sebagai “Critical Success Factor” (CSF) dan faktor penggalak DB sebagai “Key Driver” (DBD) telah dilengkapkan dalam DST-DB untuk membantu pelaksanaan sokongan keputusan yang lebih sempurna. Kesemua faktor-faktor berkaitan telah dikenal pasti dalam kajian tersebut melalui tinjauan literatur yang luas serta input penting diperolehi dari pakar-pakar industri pembinaan. Seramai 111 peserta terlibat dalam kajian ini dan kaedah kuasi-eksperimen telah dijalankan untuk membandingkan prestasi profesional industri pembinaan khususnya dari golongan pemunya projek, perunding, dan kontraktor yang bekerja di syarikat berprestij di seluruh Malaysia. Kesemua data dianalisis menggunakan teknik analisis multivariat, seperti nilai norminal (NV), sisihan piawai (SD), dan analisis varians (ANOVA). Keputusan menunjukkan bahawa ukuran prestasi utama DST-DB (iaitu, kebolehgunaan, kebarangkalian, ketepatan, keyakinan, dan kepuasan) adalah lebih tinggi daripada yang dicatatkan untuk proses membuat keputusan secara konvensional dalam projek pembinaan awam di Malaysia. Sebelum dan selepas tinjauan kajian telah mendedahkan bahawa DST-DB secara berkesan meningkatkan prestasi membuat keputusan berdasarkan faktor pemilihan kaedah DST (iaitu, taklimat pelanggan yang berkesan, memaksimumkan sumber, dan perkongsian kepakaran). Oleh yang demikian, hasil kajian boleh dijadikan sebagai rujukan untuk menilai kaedah penyampaian projek dalam sektor pembinaan awam, sumber untuk ahli akademik dalam jurusan pengurusan projek pembinaan, dan panduan untuk kakitangan profesional bagi membantu dan meningkatkan proses membuat keputusan yang lebih tepat bagi projek pembinaan di Malaysia.

ABSTRACT

Project delivery method is a crucial decision that determines the quality of construction projects. The two main project delivery methods used in construction projects are design-build (DB) and design-bid-build (DBB), which are comparable in terms of project quality, decision strategies, and risk factors. Although the DB method is prominent among practitioners, experts, and scholars; only a handful of studies have assessed a decision support tool (DST) to determine the suitability of a DB procurement method in civil construction projects. The decision-making process in civil construction projects heavily relies on the suitability of DB methods, which is also dictated by many factors and drivers. The decision support for any civil project depends on client, consultant, and contractor - the main players who ascertain project success. Past studies revealed that poor information sharing, low performance of decision models, and diverse project characteristics as the most common barriers that fail the DSTs in civil construction projects. Multiple projects are being undertaken across many countries and in diverse domains, such as building, highway, and underground civil projects. Referring to the study findings, a Decision Support Tool for Design-Build (DST-DB) was developed in this study to assess the suitability of a DB method in assisting civil construction project experts, contractors, and practitioners to adopt or reject DB for their construction projects, while concurrently preventing project setbacks. The main critical success factors (CSFs) and the DB drivers were identified and compiled from an extensive and in-depth literature review, while crucial inputs were captured from a panel of industry experts. A questionnaire was developed to gather insights from academicians, experts, and workers; while the DST-DB tool was developed to assess the suitability of the DB method by validating the identified factors and drivers. A total of 111 participants were involved in this study and the quasi-experiment method was conducted to compare the performances of practitioners, experts, and academicians specifically from clients, consultants, and contractors working in prestigious firms across Malaysia. The practitioners selected two commonly applied construction project methods; DST-DB and conventional decision-making methods. The decision-making performances retrieved from the two methods were ranked based on a set of conditions using an actual project to exhibit the practical value of the findings. All data were analyzed using multivariate analysis techniques, such as normalized value (NV), standard deviation (SD), and one-way analysis of variance (ANOVA). The results showed that the key performance measures of DST-DB (i.e., usability, likelihood, precision, confidence, and satisfaction) were higher than those recorded for conventional decision-making process in the civil construction projects undertaken in Malaysia. The pre- and post-surveys revealed that the DST-DB effectively improved the decision-making performance based on the key selection factors used in most countries (i.e., effective client briefing, maximizing resources, and sharing of expertise). Essentially, this study is one of the first decision support studies executed for DB construction projects that captured direct assessment and view from three main stakeholders of civil construction project practitioners (project clients, consultants, and contractors). The study outcomes may serve as a reference for assessing the project delivery method for civil construction projects, a resource for academic scholars working in construction projects domain, and a guide for construction practitioners to enhance their decision-making process. This study paints a comprehensive picture for a DB construction project to embark upon and accomplish future decision-making process.

TABLE OF CONTENT

DECLARATION	
TITLE PAGE	
ACKNOWLEDGEMENTS	i
ABSTRACT	ii
TABLE OF CONTENT	iv
LIST OF TABLES	x
LIST OF FIGURES	xi
LIST OF ABBREVIATIONS	xii
LIST OF APPENDICES	xiv
CHAPTER 1 INTRODUCTION	1
1.1 The Malaysian Construction Industry	1
1.2 Research Motivation	3
1.3 Problem Statement	7
1.4 Research Questions	10
1.5 Study Objectives	11
1.6 Research Scope	11
1.7 Summary	12

CHAPTER 2 LITERATURE REVIEW	16
2.1 Overview of Procurement Systems	16
2.1.1 Separated Procurement Method	16
2.1.2 Integrated Procurement Method	17
2.1.3 Management-oriented Procurement Method	18
2.1.4 Collaborative Procurement Method	19
2.2 Procurement Method of Design-Build (DB)	21
2.2.1 The identification of drivers for DB adoption in the construction industry	22
2.2.2 Key DB Drivers between Project Stakeholders	25
2.2.3 The Identification of CSFs for the DB construction projects in Malaysia	27
2.2.4 The CSFs for DB Construction Projects in Other Countries	28
2.3 Decision-Making in the Construction Industry	31
2.4 The Development of Decision Support Tools	32
2.5 Decision Support Tools in the Construction Industry	34
2.6 Decision Support Tools for Design-Build Construction Projects	36
2.6.1 Previous studies on improving decision-making process	37
2.7 Summary	43
2.7.1 Adoption of the Theoretical framework	43

CHAPTER 3 METHODOLOGY	46
3.1 Introduction	46
3.2 The Development of Questionnaire Survey (Phase 1)	47
3.2.1 Identifying the Parameters for Questionnaire Survey	47
3.2.2 Data Collection	48
3.2.3 Data Analysis	50
3.3 Trial for DST-DB (Phase 2)	52
3.3.1 Development of Decision Support Tool for Assessing the Suitability of a Design-Build Procurement Method (DST-DB)	52
3.3.1.1 DST-DB's Input: Critical Success Factors and Design-Build Drivers	54
3.3.1.2 DST-DB's Output: Design-Build Readiness Score	55
3.3.2 Data Collection	56
3.3.3 Data Analysis	62
3.4 Validation of DST-DB (Phase 3)	64
3.4.1 Data Collection	65
3.4.2 Data Analysis	68
3.5 Summary	70

CHAPTER 4 RESULT AND DISCUSSIONS	72
4.1 The Development of Questionnaire Survey (Phase 1)	72
4.1.1 Participant's Profile	72
4.1.2 Key drivers for DB adoption in construction projects	73
4.1.3 Results and discussion of key drivers for specific stakeholders	74
4.1.3.1 Project clients: “better project pricing”	76
4.1.3.2 Consultants: “interest in the DB approach,” “reduce works variations,” and “better track record”	76
4.1.3.3 Contractors: “greater allocation of risks to contractors”	77
4.1.3.4 Project clients and contractors: “dispute prevention during the construction stage” and “early contractors’ involvement in the design stage”	77
4.1.3.5 Consultants and contractors: “greater responsibility for contractors to communicate with other team members”	78
4.1.4 Underlying Drivers for Adopting DB in Malaysia	79
4.1.4.1 Component 1: Company-Related Forces	81
4.1.4.2 Component 2: Cost-Related Forces	82
4.1.4.3 Component 3: Industry-Related Forces	83
4.1.5 Comparison with Some Selected Countries	84
4.1.6 Critical success factors for successful DB construction projects	86
4.1.6.1 Results of the ranking analysis	86
4.1.6.2 Contrast between the CSFs for DB projects in other countries	89

4.1.7	Findings of the factor analysis	92
4.1.7.1	Element 1: The project management team	93
4.1.7.2	Element 2: Leader's capability	94
4.1.7.3	Element 3: Stakeholder management	95
4.2	Trial results for DST-DB (Phase 2)	97
4.2.1	Usability	99
4.2.2	Likelihood	100
4.2.3	Precision	101
4.2.4	Confidence	102
4.2.5	Satisfaction	103
4.3	Results for developed DST-DB (Phase 3)	104
4.3.1	Usability	106
4.3.2	Likelihood	107
4.3.3	Precision	108
4.3.4	Confidence	109
4.3.5	Satisfaction	110
4.4	Summary	111

CHAPTER 5 CONCLUSIONS	112
5.1 Implication of the Findings	115
5.1.1 Objective 1: To identify the key drivers for DB adoption (hereafter DBDs) in the Malaysian civil construction projects among three main stakeholders: clients, consultants, and contractors.	115
5.1.2 Objective 2: To identify the critical success factors (CSFs) for DB implementation in Malaysian public construction projects.	117
5.1.3 Objective 3: To identify the weightage for each parameter (CSFs and DBDs) for the development of a decision support tool for the classified projects as “DB-Ready” or “DB-Not-Ready.”	119
5.1.4 Objective 4: To identify the main differences in the decision-making process between DST-DB and without DST-DB methods concerning usability, likelihood, precision, confidence, and satisfaction of the construction industry-related parties.	119
5.1.5 Objective 5: Developing a user-friendly decision-making tool for assessing the suitability of a DB procurement method, i.e., the DST-DB, recognizes and comprehends the research findings to effectively communicate the research outputs to the construction industry practitioners.	120
5.2 Contributions of this study	121
5.3 Limitations and Future Work of the DST-DB Study	122
5.4 Summary	122
REFERENCES	124
APPENDICES	151

REFERENCES

- Aaltonen, K., & Kujala, J. (2016). Towards an improved understanding of project stakeholder landscapes. *International Journal of Project Management*, 34(8), 1537-1552. <https://doi.org/10.1016/j.ijproman.2016.08.009>
- Abd El-Karim, M. S. B. A., Mosa El Nawawy, O. A., & Abdel-Alim, A. M. (2017). Identification and assessment of risk factors affecting construction projects. *HBRC Journal*. <https://doi.org/10.1016/j.hbrej.2015.05.001>
- Abou Chakra, H., & Ashi, A. (2019). Comparative analysis of design/build and design/bid/build project delivery systems in Lebanon. *Journal of Industrial Engineering International*, 15(1), 147-152. <https://doi.org/10.1007/s40092-019-00323-1>
- Abi-Karam, T. (2012). Design/build selection process: Art or science?. *AACE International Transactions*, PM41.
- Acharya, N. K., Dai Lee, Y., & Im, H. M. (2006). Conflicting factors in construction projects: Korean perspective. *Engineering, construction and architectural management*.
- Adafin, J., Rotimi, J. O., & Wilkinson, S. (2016). Determining significant risks in the variability between design-stage elemental cost plan and final tender sum. *Journal of Management in Engineering*, 32(6), 05016016. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000448](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000448)
- Adnan, H., Azmi, W.N.S., Rashid, Z.Z.A. & Yusuwan, N.M. (2018). Housing Developer's Perspective on Social Sustainability. *Malaysian Construction Research Journal (MCRJ)*, 63-78.
- Adu, E. T., & Opawole, A. (2019). Assessment of performance of teamwork in construction projects delivery in South-Southern Nigeria. *Journal of Engineering, Design and Technology*. <https://doi.org/10.1108/JEDT-01-2019-0025>
- Ahmad, I., Azhar, N., & Chowdhury, A. (2019). Enhancement of IPD characteristics as impelled by information and communication technology. *Journal of Management in Engineering*, 35(1), 04018055. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000670](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000670)
- Ahmad Wan, M.A., Abdul Rashid, Mat Taib & Mohd Zainordin, Z. (2016). Effect of procurement systems on the performance of construction projects. *Social and Behavioral Sciences*, 35, 170-179.

- Akintoye, A., & Renukappa, S. (2013). The UK water industry: infrastructure, governance and procurement. In *Water Governance*. Edward Elgar Publishing. <https://doi.org/10.4337/9781781006412.00008>
- Alashwal, A. M., Fareed, N. F., & Al-Obaidi, K. M. (2017). Determining success criteria and success factors for international construction projects for Malaysian contractors. *Construction Economics and Building*, 17(2), 62-80. <https://search.informit.org/doi/10.3316/informit.947540931153180>
- Ali, A. K. (2019). A case study in developing an interdisciplinary learning experiment between architecture, building construction, and construction engineering and management education. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-07-2018-0306>
- Aliu, J. and Aigbavboa, C.O. (2019), "Employers' perception of employability skills among built-environment graduates", *Journal of Engineering, Design and Technology*, Vol. 18 No. 4, pp. 847-864. <https://doi.org/10.1108/JEDT-06-2019-0162>
- Aljohani, A., Ahiaga-Dagbui, D., & Moore, D. (2017). Construction projects cost overrun: What does the literature tell us?. *International Journal of Innovation, Management and Technology*, 8(2), 137. <https://search.informit.org/doi/10.3316/informit.947540931153180>
- Ando, M. (2016). History of the past 30 years' transition and present status of project delivery methods and contracting system in Japan. *1st International Conference of Construction Project Delivery Methods and Quality Ensuring System Symposium*, 18-19.
- Antoine, A. L., Alleman, D., & Molenaar, K. R. (2019). Examination of project duration, project intensity, and timing of cost certainty in highway project delivery methods. *Journal of Management in Engineering*, 35(1), 04018049. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000661](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000661)
- Antucheviciene, J., Kala, Z., Marzouk, M., & Vaidogas, E. R. (2015). Solving civil engineering problems by means of fuzzy and stochastic MCDM methods: current state and future research. *Mathematical Problems in Engineering*, 2015. <https://doi.org/10.1155/2015/362579>
- Arashpour, M., Wakefield, R., Blismas, N., & Lee, E. W. M. (2014). Analysis of disruptions caused by construction field rework on productivity in residential projects. *Journal of construction engineering and management*, 140(2), 04013053. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000804](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000804)
- Arditi, D., Nayak, S., & Damci, A. (2017). Effect of organizational culture on delay in construction. *International Journal of Project Management*, 35(2), 136-147. <https://doi.org/10.1016/j.ijproman.2016.10.018>

- Arnott, D., & Gao, S. (2019). Behavioral economics for decision support systems researchers. *Decision Support Systems*, 122, 113063.
- Asiedu, R. O., Frempong, N. K., & Alfen, H. W. (2017). Predicting likelihood of cost overrun in educational projects. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-06-2015-0103>
- Attia, S., Gratia, E., De Herde, A., & Hensen, J. L. (2015). Simulation-based decision support tool for early stages of zero-energy building design. *Energy and buildings*, 49, 2-15. <https://doi.org/10.1016/j.enbuild.2012.01.028>
- Azmy, N., Shane, J. S., & Strong, K. (2016). ADOPTING CONSTRUCTION INDUSTRY INSTITUTE (CII) BEST PRACTICES IN MALAYSIA.
- Banihashemi, S., Hosseini, M.R., Golizadeh, H. and Sankaran, S., 2017. Critical success factors (CSFs) for integration of sustainability into construction project management practices in developing countries. *International Journal of Project Management*, 35(6), pp.1103-1119. <https://doi.org/10.1016/j.ijproman.2017.01.014>
- Barrie, D. S., & Paulson, B. C. (2012). Professional construction management: including CM, design-construct, and general contracting.
- Bell, J. (2014). *Doing Your Research Project: A guide for first-time researchers*. McGraw-Hill Education (UK).
- Belton, V., & Gear, T. (1983). On a short-coming of Saaty's method of analytic hierarchies. *Omega*, 11(3), 228-230. [https://doi.org/10.1016/0305-0483\(83\)90047-6](https://doi.org/10.1016/0305-0483(83)90047-6)
- Bianconi, F., Filippucci, M., & Buffi, A. (2019). Automated design and modeling for mass-customized housing. A web-based design space catalog for timber structures. *Automation in construction*, 103, 13-25. <https://doi.org/10.1016/j.autcon.2019.03.002>
- Blake, S. H., Browne, J., and Sime, S. (2016). A practical approach to alternative dispute resolution. Oxford University Press. Available at: https://books.google.com/books?hl=en&lr=&id=31pnDAAAQBAJ&oi=fnd&pg=PP1&dq=related:94mGm6zqL_AJ:scholar.google.com/&ots=AOu81CcnjE&sig=l6ndNjAvif5tMV87exJOTSnozaU [Accessed on 27 August 2019]
- Bogus, S. M., Migliaccio, G. C., & Jin, R. (2013). Study of the relationship between procurement duration and project performance in design-build projects: Comparison between water/wastewater and transportation sectors. *Journal of Management in Engineering*, 29(4), 382-391. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000165](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000165)

- Borsci, S., Federici, S., Malizia, A., & De Filippis, M. L. (2019). Shaking the usability tree: why usability is not a dead end, and a constructive way forward. *Behaviour & information technology*, 38(5), 519-532. <https://doi.org/10.1080/0144929X.2018.1541255>
- Boujaoudeh Khoury, K. (2019). Effective communication processes for building design, construction, and management. *Buildings*, 9(5), 112. <https://doi.org/10.3390/buildings9050112>
- Buertey, J. T. I., & Dadadzogbor, E. (2015). *Design and Build Procurement System: An Elixir to Project Failure?*. LAP LAMBERT Academic Publishing.
- Buvik, M. P., & Rolfsen, M. (2015). Prior ties and trust development in project teams—A case study from the construction industry. *International Journal of Project Management*, 33(7), 1484-1494. <https://doi.org/10.1016/j.ijproman.2015.06.002>
- Bygballe, L. E., Swärd, A. R., & Vaagaasar, A. L. (2016). Coordinating in construction projects and the emergence of synchronized readiness. *International Journal of Project Management*. <https://doi.org/10.1016/j.ijproman.2016.08.006>
- Chan, A. P., Ho, D. C., & Tam, C. M. (2014). Design and build project success factors: multivariate analysis. *Journal of construction engineering and management*, 127(2), 93-100. [https://doi.org/10.1061/\(ASCE\)0733-9364\(2001\)127:2\(93\)](https://doi.org/10.1061/(ASCE)0733-9364(2001)127:2(93))
- Camara, O. (2017). Industry herd behaviour in financing decision making. *Journal of Economics and Business*, 94, 32-42. <https://doi.org/10.1016/j.jeconbus.2017.08.001>
- Campos, G. O., Zimek, A., Sander, J., Campello, R. J., Micenková, B., Schubert, E., ... & Houle, M. E. (2016). On the evaluation of unsupervised outlier detection: measures, datasets, and an empirical study. *Data mining and knowledge discovery*, 30(4), 891-927. <https://doi.org/10.1007/s10618-015-0444-8>
- Cano, S., Delgado, J., Botero, L., & Rubiano, O. (2015, July). Barriers and success factors in lean construction implementation: survey in pilot context. In *Annual Conference of the International Group for Lean Construction, Perth, Australia*, 23, 631-641.
- Carbonara, N., Costantino, N., & Pellegrino, R. (2016). A transaction costs-based model to choose PPP procurement procedures. *Engineering, construction and architectural management*. <https://doi.org/10.1108/ECAM-07-2014-0099>
- Cha, H. S., & Kim, C. K. (2011). Quantitative approach for project performance measurement on building construction in South Korea. *KSCE Journal of Civil Engineering*, 15(8), 1319-1328.

- Chang, A. S., Shen, F. Y., & Ibbs, W. (2010). Design and construction coordination problems and planning for design–build project new users. *Canadian journal of civil engineering*, 37(12), 1525-1534
- Chardon, S., Brangeon, B., Bozonnet, E., & Inard, C. (2016). Construction cost and energy performance of single family houses: From integrated design to automated optimization. *Automation in Construction*, 70, 1-13. <https://doi.org/10.1016/j.autcon.2016.06.011>
- Chatterjee, D. (2012). Innovativeness: a team knowledge and communication perspective. *International Journal of Innovation and Learning*, 12(3), 229-246. <https://doi.org/10.1504/IJIL.2012.048807>
- Chan, A. P. C., Darko, A., & Ameyaw, E. E. (2017). Strategies for promoting green building technologies adoption in the construction industry—An international study. *Sustainability*, 9(6), 969. <https://doi.org/10.3390/su9060969>
- Cho, K., Hyun, C., Koo, K., & Hong, T. (2010). Partnering process model for public-sector fast-track design-build projects in Korea. *Journal of management in engineering*, 26(1), 19-29.
- Chou, J. S., Cheng, M. Y., Wu, Y. W., & Pham, A. D. (2014). Optimizing parameters of support vector machine using fast messy genetic algorithm for dispute classification. *Expert Systems with Applications*, 41(8), 3955-3964. <https://doi.org/10.1016/j.eswa.2013.12.035>
- Cooke, T., Lingard, H., Blismas, N., & Stranieri, A. (2018). ToolSHeDTM: The development and evaluation of a decision support tool for health and safety in construction design. *Engineering, Construction and Architectural Management*, 15(4), 336–351. <https://doi.org/10.1108/09699980810886847>
- Cook, T. D., & Steiner, P. M. (2010). Case matching and the reduction of selection bias in quasi-experiments: The relative importance of pretest measures of outcome, of unreliable measurement, and of mode of data analysis. *Psychological methods*, 15(1), 56.
- Cook, T. D., Campbell, D. T., & Shadish, W. (2002). *Experimental and quasi-experimental designs for generalized causal inference*. Boston, MA: Houghton Mifflin.
- Chen, P. H., & Nguyen, T. C. (2019). A BIM-WMS integrated decision support tool for supply chain management in construction. *Automation in Construction*, 98, 289-301. <https://doi.org/10.1016/j.autcon.2018.11.019>

- Chen, Q., Xia, B., Jin, Z., Wu, P., & Hu, Y. (2016). Choosing appropriate contract methods for design-build projects. *Journal of Management in Engineering*, 32(1), 04015029. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000393](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000393)
- Dang, C. N., & Le-Hoai, L. (2016). Critical success factors for implementation process of design-build projects in Vietnam. *Journal of Engineering, Design and Technology*. <https://doi.org/10.1108/JEDT-04-2013-0029>
- Dang, C.N., Le-Hoai, L., Kim, S.Y., Van Nguyen, C., Lee, Y.D. and Lee, S.H., 2017. Identification of risk patterns in Vietnamese road and bridge construction. *Built Environment Project and Asset Management*. <https://doi.org/10.1108/BEPAM-11-2015-0065>
- Darko, A., Chan, A. P., Owusu-Manu, D. G., & Ameyaw, E. E. (2017). Drivers for implementing green building technologies: An international survey of experts. *Journal of cleaner production*, 145, 386-394. <https://doi.org/10.1108/BEPAM-11-2015-0065>
- Dehlendorf, C., Fitzpatrick, J., Steinauer, J., Swiader, L., Grumbach, K., Hall, C., & Kuppermann, M. (2017). Development and field testing of a decision support tool to facilitate shared decision making in contraceptive counseling. *Patient education and counseling*, 100(7), 1374-1381. <https://doi.org/10.1016/j.pec.2017.02.009>
- Demachkieh, F., & Abdul-Malak, M. A. (2021). Decision-Aid Frameworks for Earned Value Measurement or Assessment by the Construction Contract Engineer. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 13(3), 04521014. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000481](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000481)
- Demetracopoulou, V., O'Brien, W. J., & Khwaja, N. (2020). Lessons learned from selection of project delivery methods in highway projects: The Texas experience. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1), 04519040. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000340](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000340)
- Demirkesen, S., & Ozorhon, B. (2017). Measuring project management performance: Case of construction industry. *Engineering Management Journal*, 29(4), 258-277. <https://doi.org/10.1080/10429247.2017.1380579>
- Dikmen, I., Birgonul, M. T., & Gur, A. K. (2017). A case-based decision support tool for bid mark-up estimation of international construction projects. *Automation in Construction*, 17(1), 30–44. <https://doi.org/10.1016/j.autcon.2017.02.009>

- Dilnot, C. (2018). Thinking design: A personal perspective on the development of the Design Research Society. *Des. Stud.*, 54, 142–145. <https://doi.org/10.1016/j.destud.2017.11.002>
- Dixit, S., Mandal, S. N., Thanikal, J. V., & Saurabh, K. (2019). Evolution of studies in construction productivity: A systematic literature review (2006–2017). *Ain Shams Engineering Journal*, 10(3), 555-564. <https://doi.org/10.1016/j.asej.2018.10.010>
- Durbach, I. N., & Stewart, T. J. (2012). Modeling uncertainty in multi-criteria decision analysis. *European journal of operational research*, 223(1), 1-14. <https://doi.org/10.1016/j.ejor.2012.04.038>
- Dweiri, F. T., & Kablan, M. M. (2016). Using fuzzy decision making for the evaluation of the project management internal efficiency. *Decision Support Systems*, 42(2), 712-726. <https://doi.org/10.1016/j.dss.2005.04.001>
- Eadie, R., Browne, M., Odeyinka, H., Mc Keown, C., & Mc Niff, S. (2015). A survey of current status of and perceived changes required for BIM adoption in the UK. *Built Environment Project and Asset Management*. <https://doi.org/10.1108/BEPAM-07-2013-0023>
- Eom, S. B., & Kim, E. B. (1998). A survey of decision support system applications (1988–1994). *Journal of the Operational Research Society*, 49(2), 109-120. <https://doi.org/10.1057/palgrave.jors.2600507>
- Erdogan, S. A., Šaparauskas, J., & Turskis, Z. (2019). A multi-criteria decision-making model to choose the best option for sustainable construction management. *Sustainability (Switzerland)*, 11(8). <https://doi.org/10.3390/su11082239>
- Erdogan, S. A., Šaparauskas, J., & Turskis, Z. (2017). Decision making in construction management: AHP and expert choice approach. *Procedia engineering*, 172, 270-276. <https://doi.org/10.1016/j.proeng.2017.02.111>
- El-Sawalhi, N. I., & El Agha, O. (2016). Multi-Attribute Utility Model for Selection of Appropriate Procurement Method in the Construction Projects. *JCDC*, 22(1).
- El Asmar, M., Sullivan, J., & Sullivan, K. (2018). Decision-Making Framework for New Market Opportunities: Experiences from Sheet Metal & HVAC Contractors, Technical Manual Completed for the New Horizons Foundation, Chantilly, VA. <https://doi.org/10.1061/9780784481295.043>
- El Asmar, M., Ramsey, D., Gibson Jr, G.E. and Bearup, W., 2020. Design-Build for Transportation Projects: Cost and Schedule Change Performance Analysis. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1), pp.04519030. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000335](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000335)

- Elhegazy, H., Ebid, A., Mahdi, I., Haggag, S., & Abdul-Rashied, I. (2020). Implementing QFD in decision making for selecting the optimal structural system for buildings. *Construction Innovation*. <https://doi.org/10.1108/CI-12-2019-0149>
- Enshassi, M. S., Walbridge, S., West, J. S., & Haas, C. T. (2020). Dynamic and Proactive Risk-Based Methodology for Managing Excessive Geometric Variability Issues in Modular Construction Projects Using Bayesian Theory. *Journal of Construction Engineering and Management*, 146(2), 04019096. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001747](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001747)
- Esch, M., Schnellbacher, B., & Wald, A. (2019). Does integrated reporting information influence internal decision making? An experimental study of investment behavior. *Business Strategy and the Environment*, 28(4), 599-610.
- Eshtehardian, E., Ghodousi, P., & Bejanpour, A. (2013). Using ANP and AHP for the supplier selection in the construction and civil engineering companies; Case study of Iranian company. *KSCE Journal of Civil Engineering*, 17(2), 262-270. <https://doi.org/10.1007/s12205-013-1141-z>
- Fang, C., Marle, F., Zio, E. (2012). Network theory-based analysis of risk interactions in large engineering projects. *Reliability Engineering & System Safety*, 106, 1-10. <https://doi.org/10.1016/j.res.2012.04.005>
- Feghaly, J. (2018). *Project Delivery Method Performance Evaluation for Water and Wastewater Capital Projects* (Doctoral dissertation, Arizona State University).
- Fewings, P., & Henjewe, C. (2019). *Construction project management: an integrated approach*. Routledge. <https://doi.org/10.1201/9781351122030>
- Fischer, M., Khanzode, A., Reed, D., & Ashcraft, H.W. (2017). *Integrating Project Delivery*; Wiley: Hoboken, NJ, USA.
- Gad, G. M., Davis, B., Shrestha, P. P., & Fathi, M. (2020). Legal and contractual issues in lump-sum design-build implementation on large-scale airport projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1), 05019011. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000364](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000364)
- Gambo, M. M., & Gomez, C. P. (2015). Project characteristics for design and build procurement in Malaysian construction industry. *Journal of Engineering and Technology (JET)*, 6(1), 144-154.
- Gao, S., Low, S.P. and Howe, H.J.A., 2018. Systemic lapses as the main causes of accidents in the Singapore construction industry. *Civil Engineering and Environmental Systems*, 35(1-4), pp.81-98. <https://doi.org/10.1080/10286608.2018.1518437>

- Gibb, A., & Isack, F. (2010). Re-engineering through pre-assembly: client expectations and drivers. *Building research & information*, 31(2), 146-160. <https://doi.org/10.1080/09613210302000>
- Golizadeh, H., Sadeghifam, A. N., Aadal, H., & Abd Majid, M. Z. (2016). Automated tool for predicting duration of construction activities in tropical countries. *KSCE Journal of Civil Engineering*, 20(1), 12-22. <https://doi.org/10.1007/s12205-015-0263-x>
- Goh, Y. M., & Guo, B. H. (2018). FPSWizard: A web-based CBR-RBR system for supporting the design of active fall protection systems. *Automation in Construction*, 85, 40-50. <https://doi.org/10.1016/j.autcon.2017.09.020>
- Gudienė, N., Banaitis, A., Banaitienė, N., & Lopes, J. (2013). Development of a conceptual critical success factors model for construction projects: a case of Lithuania. *Procedia Engineering*, 57, 392-397. <https://doi.org/10.1016/j.proeng.2013.04.051>
- Gransberg, D. D., & Molenaar, K. R. (2019). Critical comparison of progressive design-build and construction manager/general contractor project delivery methods. *Transportation Research Record*, 2673(1), 261-268. <https://doi.org/10.1177/0361198118822315>
- Hamzah, N., Khoiry, M. A., Arshad, I., Tawil, N. M., & Ani, A. C. (2011). Cause of construction delay-Theoretical framework. *Procedia Engineering*, 20, 490-495. <https://doi.org/10.1016/j.proeng.2011.11.192>
- Hair, J.F., Money, A.H., Samouel, P., & Page, M. (2007). Research methods for business. *Education and Training*, 122.
- Halil, F. M., Nasir, N. M., Shukur, A. S., & Hashim, H. (2018). A quantitative analysis study on the implementation of partnering in the design and build construction project. *E&ES*, 117(1), 012033. <https://doi.org/10.1088/1755-1315/117/1/012033>
- Hanif, M., & Khattak, S.B., (2017). Assessment of Economic factors for sustainable construction industry. *no. February*, 978-969.
- Hans, E. W., Herroelen, W., Leus, R., & Wullink, G. (2015). A hierarchical approach to multi-project planning under uncertainty. *Omega*, 35(5), 563-577. <https://doi.org/10.1016/j.omega.2015.10.004>
- Hashem M. Mehany, M. S., Bashettiyavar, G., Esmaili, B., & Gad, G. (2018). Claims and project performance between traditional and alternative project delivery methods. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 10(3), 04518017. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000266](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000266)

- Hassanien, & Dale. (2012). A framework for distributed key management schemes in public construction projects in United States. 25th ASCE International Performance Engineering and Construction Management Conference 2012, Arizona USA. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000266](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000266)
- Hatush, Z., and Skitmore, M., 2017. Criteria for contractor selection. *Construction management economy* 15(1), pp.19-38. <https://doi.org/10.1080/014461997373088>
- Hayati, K., Latief, Y., & Jaka, S. A. (2019, April). Risk-based contract management on the design and build construction to minimize disputes in infrastructure projects. In *Iop conference series: Materials science and engineering* (Vol. 506, No. 1, p. 012047). IOP Publishing. <https://doi.org/10.1088/1757-899X/506/1/012047>
- Hemlin, S., 2016. Leadership and innovation in organizations: A systematic review of factors that mediate or moderate the relationship among construction team parties *International Journal of Advanced Construction Management*, 16(03), pp.13-18. <https://doi.org/10.1142/S1363919612400075>
- Heravi, A., Coffey, V., & Trigunarsyah, B. (2015). Evaluating the level of stakeholder involvement during the project planning processes of building projects. *International Journal of Project Management*, 33(5), 985-997. <https://doi.org/10.1016/j.ijproman.2014.12.007>
- Hornbæk, K. (2016). Current practice in measuring usability: Challenges to usability studies and research. *International journal of human-computer studies*, 64(2), 79-102. <https://doi.org/10.1016/j.ijhcs.2016.06.002>
- Hossam, H., Ahmed H.I. and Asmaa A.S., 2014. Reducing construction disputes through effective claims management. *American Journal of Civil Engineering and Architecture*, 2(6), pp.186-196. <https://doi.org/10.12691/ajcea-2-6-2>
- Hsu, P. Y., Angeloudis, P., & Aurisicchio, M. (2018). Optimal logistics planning for modular construction using two-stage stochastic programming. *Automation in construction*, 94, 47-61. <https://doi.org/10.1016/j.autcon.2018.05.029>
- Hughes S.W., Tippett D.D. and Thomas W.K. 2014. Measuring Project Success in the Construction Industry. *Eng. Manag. J.*, 16, pp.31–37. <https://doi.org/10.1080/10429247.2004.11415255>
- Hwang, Y. S., Bartlett, B., Greben, M., & Hand, K. (2017). A systematic review of mindfulness interventions for in-service teachers: A tool to enhance teacher wellbeing and performance. *Teaching and Teacher Education*, 64, 26-42. <https://doi.org/10.1016/j.tate.2017.01.015>

- Hwang, B. G., Zhao, X., & Goh, K. J. (2016). Investigating the client-related rework in building projects: The case of Singapore. *International Journal of Project Management*, 32(4), 698-708. <https://doi.org/10.1016/j.ijproman.2013.08.009>
- Ibrahim, F.S., Shariff, N.D., Esa, M. and Rahman, R.A., 2019. The Barriers Factors and Driving Forces for BIM Implementation in Malaysian AEC Companies. *Journal of Advanced Research in Dynamical and Control Systems*, 11(8 Special Issue), pp.275-281.
- Ibrahim, M. W. W. (2018). Improving project performance by mitigating out-of-sequence work and assessing construction readiness. The University of Wisconsin-Madison.
- Iqbal, S., Choudhry, R. M., Holschemacher, K., Ali, A., & Tamošaitienė, J. (2015). Risk management in construction projects. *Technological and Economic Development of Economy*, 21(1), 65-78. <https://doi.org/10.3846/20294913.2014.994582>
- Isa, H. M., Hassan, P. F., Mat, M. C., Isnin, Z., & Sapeciay, Z. (2011). Learning from defects in design and build hospital projects in Malaysia. In *International Conference on Social Science and Humanity* (Vol. 5, pp. 238-242).
- Ishizaka, A. (2019). Analytic hierarchy process and its extensions. *New Perspectives in Multiple Criteria Decision Making*, 81-93. https://doi.org/10.1007/978-3-030-11482-4_2
- Jaafar, M., & Nuruddin, A. R. (2013). The development of public and private construction procurement systems in the Malaysian construction industry. *Journal of Design and Built environment*, 11(1).
- Jailani, N., Abdullah, Z., Bakar, M. A., & Haron, H. R. (2015). *Usability guidelines for developing mobile application in the construction industry*. 2015 International Conference on Electrical Engineering and Informatics (ICEEI). <https://doi:10.1109/iceei.2015.7352536>
- Jato-Espino, D., Castillo-Lopez, E., Rodriguez-Hernandez, J., & Canteras-Jordana, J. C. (2014). A review of application of multi-criteria decision making methods in construction. *Automation in construction*, 45, 151-162. <https://doi.org/10.1016/j.autcon.2014.05.013>
- Jeng, J. (2015). Usability assessment of academic digital libraries: effectiveness, efficiency, satisfaction, and learnability. *Libri*, 55(2-3), 96-121. <https://doi.org/10.1515/LIBR.2005.96>
- Jiang, W., & Lu, Y. (2017). Influence of initial trust on control from client perspective: construction industry in China. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-11-2015-0180>

- Johari S. and Jha K. N. 2019. Challenges of attracting construction workers to skill development and training programmes. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-02-2019-0108>
- Juan, Y. K., Lai, W. Y., & Shih, S. G. (2017). Building information modeling acceptance and readiness assessment in Taiwanese architectural firms. *Journal of Civil Engineering and Management*. <https://doi.org/10.3846/13923730.2015.1128480>
- Kaiyama, H. (2015). Trust, integration and leadership: Tenets of Japanese design and build. Design and build projects: International experiences. *International Congress on Construction*, 5: 15-26. <https://doi.org/10.5130/ajceb-cs.v1i2.3166>
- Kalan, D., & Ozbek, M. E. (2020). Development of a Construction Project Bidding Decision-Making Tool. *Practice Periodical on Structural Design and Construction*, 25(1), 04019032. [https://doi.org/10.1061/\(ASCE\)SC.1943-5576.0000457](https://doi.org/10.1061/(ASCE)SC.1943-5576.0000457)
- Kereri, J. O. (2017). A comparison of project party relationships in design-bid-build and design-build delivery methods. *International Journal of Architecture, Engineering and Construction*, 6(4), 26-32. <http://dx.doi.org/10.7492/IJAEC.2017.021>
- Kerzner, H., 2014. Strategic planning for a project office. *Project Management Journal*, 34(2), pp.13-25. <https://doi.org/10.1177/875697280303400203>
- Keysar, E., & Pearce, A. R. (2015). Decision support tools for green building: facilitating selection among new adopters on public sector projects. *Journal of Green Building*, 2(3), 153-171. <https://doi.org/10.3992/jgb.3.3.153>
- Khalfan, M. M., Anumba, C. J., & Carrillo, P. M. (2017). Development of a readiness assessment model for concurrent engineering in construction. *Benchmarking: An International Journal*. <https://doi.org/10.1080/17452007.2005.9684591>
- Khan, M. A. (2014). *Accelerated Bridge Construction: Best Practices and Techniques*. Elsevier.
- Khairuddin, A.R., 2016. Chapter 15 Appraising Policies on Joint Ventures for Construction Work in Malaysia in *Joint Ventures in Construction*. Thomas Telford Publishing, pp.150-163.
- Khairulzan, Y., & Syahira Nabilah, A. H. (2015). The significant factors causing delay of building construction projects in Malaysia. *Malaysia Construction Journal*, 20, 593-599.
- Khoshgoftar, M., Bakar, A. H. A., & Osman, O. (2010). Causes of delays in Iranian construction projects. *International Journal of Construction Management*, 10(2), 53-69. <https://doi.org/10.1080/15623599.2010.10773144>

- Khoshnava, S. M., Rostami, R., Valipour, A., Ismail, M., & Rahmat, A. R. (2018). Rank of green building material criteria based on the three pillars of sustainability using the hybrid multi criteria decision making method. *Journal of Cleaner Production*, 173, 82-99. <https://doi.org/10.1016/j.jclepro.2016.10.066>
- Kikwasi, G. (2013). Causes and effects of delays and disruptions in construction projects in Tanzania. In *Australasian Journal of Construction Economics and Building-Conference Series* (Vol. 1, No. 2, pp. 52-59). <https://doi.org/10.5130/ajceb-cs.v1i2.3166>
- Kilinc, N., Ozturk, G. B., & Yitmen, I. (2015). The changing role of the client in driving innovation for design-build projects: stakeholders' perspective. *Procedia Economics and Finance*, 21, 279-287. [https://doi.org/10.1016/S2212-5671\(15\)00178-1](https://doi.org/10.1016/S2212-5671(15)00178-1)
- Kinkel, S., & Som, O. (2010). Internal and external R&D collaboration as drivers of the product innovativeness of the German mechanical engineering industry. *International Journal of Product Development*, 12(1), 6-20. <https://doi.org/10.1504/IJPD.2010.03431>
- Kissi, E., Adjei-Kumi, T., Badu, E., & Boateng, E. B. (2017). Factors affecting tender price in the Ghanaian construction industry. *Journal of Financial Management of Property and Construction*. <https://doi.org/10.1108/JFMPC-09-2016-0044>
- Koops, L., van Loenhout, C., Bosch-Rekveltdt, M., Hertogh, M., & Bakker, H. (2017). Different perspectives of public project managers on project success. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-01-2015-0007>
- Kog, Y. C. (2019). Construction Delays in Indonesia, Malaysia, Thailand, and Vietnam. *Practice Periodical on Structural Design and Construction*, 24(3), 04019013. [https://doi.org/10.1061/\(ASCE\)SC.1943-5576.0000434](https://doi.org/10.1061/(ASCE)SC.1943-5576.0000434)
- Kog, F., & Yaman, H. (2016). A multi-agent systems-based contractor pre-qualification model. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-01-2016-0013>
- Kwak, Y. H., & Ingall, L. (2014). Exploring Monte Carlo simulation applications for project management. *Risk management*, 9(1), 44-57. <https://doi.org/10.1057/palgrave.rm.8250017>
- Kwofie, T.E., Aigbavboa, C. and Thwala, W., 2020. Understanding Communication in Construction Project Delivery. In *Effective Construction Project Delivery* (pp. 13-25). Springer, Cham. https://doi.org/10.1007/978-3-030-49374-5_2

- Laland, K. N., Boogert, N., & Evans, C. (2014). Niche construction, innovation and complexity. *Environmental Innovation and Societal Transitions*, *11*, 71-86. <https://doi.org/10.1016/j.eist.2013.08.003>
- Lam, E. W., Chan, A. P., & Chan, D. W. (2014). Barriers to applying the design-build procurement method in Hong Kong. *Architectural Science Review*, *49*(2), 189-195. <https://doi.org/10.3763/asre.2014.4926>
- Lam, P. T., & Yang, W. (2020). Factors influencing the consideration of Public-Private Partnerships (PPP) for smart city projects: Evidence from Hong Kong. *Cities*, *99*, 102606. <https://doi.org/10.1016/j.cities.2020.102606>
- Laryea, S., & Watermeyer, R. (2016). Early contractor involvement in framework contracts. *Proceedings of the Institution of Civil Engineers-Management, Procurement and Law*, *169*(1), 4-16. <https://doi.org/10.1680/jmapl.15.00012>
- Lauras, M., & Van Wassenhove, L. (2015). A model to define and assess the agility of supply chains: building on humanitarian experience. *International Journal of Physical Distribution & Logistics Management*. <https://doi.org/10.1108/09600031011079355>
- Leontaris, G., Morales-Nápoles, O., Dewan, A., & Wolfert, A. R. (2019). Decision support for offshore asset construction using expert judgments for supply disruptions risk. *Automation in Construction*, *107*, 102903. <https://doi.org/10.1016/j.autcon.2019.102903>
- Le Pira, M., Marcucci, E., Gatta, V., Ignaccolo, M., Inturri, G., & Pluchino, A. (2017). Towards a decision-support procedure to foster stakeholder involvement and acceptability of urban freight transport policies. *European Transport Research Review*, *9*(4), 1-14. <https://doi.org/10.1007/s12544-017-0268-2>
- Levin, P. (Ed.). (2016, October). Construction contract claims, changes, and dispute resolution. American Society of Civil Engineers. <https://doi.org/10.1061/9780784402764>
- Li, Y., Xu, L., Sun, T., & Ding, R. (2019). The impact of project environmental practices on environmental and organizational performance in the construction industry. *International Journal of Managing Projects in Business*. <https://doi.org/10.1108/IJMPB-07-2018-0137>
- Lin, C. T., & Chen, Y. T. (2004). Bid/no-bid decision-making—a fuzzy linguistic approach. *International Journal of Project Management*, *22*(7), 585-593. <https://doi.org/10.1016/j.ijproman.2004.01.005>
- Ling, F. (2006). Design-Build: How to Increase Its Usage and Its Impact on Architects and Contractors in Singapore. *Construction Economics and Building*, *6*(1), 12-24. <https://doi.org/10.5130/AJCEB.v6i1.2965>

- Ling, F.Y.Y. and Liu, M. (2014). Using neural network to predict performance of design-build projects in Singapore. *Building and Environment*, 39(10): 1263-1274. <https://doi.org/10.1016/j.buildenv.2004.02.008>
- Lines, B. C., Sullivan, K. T., Hurtado, K. C., & Savicky, J. (2015). Planning in construction: longitudinal study of pre-contract planning model demonstrates reduction in project cost and schedule growth. *International Journal of Construction Education and Research*, 11(1), 21-39. <https://doi.org/10.1080/15578771.2013.872733>
- Liu, T., Liu, H., & Qi, Y. (2015). Construction land expansion and cultivated land protection in urbanizing China: Insights from national land surveys, 1996–2006. *Habitat International*, 46, 13-22. <https://doi.org/10.1016/j.habitatint.2014.10.019>
- Liu, W., Shan, M., Hwang, B., & Lye, J. (2020). Investigating the Critical Success Factors for Small Contractors to Implement Sustainable Construction. In *ICCREM 2020: Intelligent Construction and Sustainable Buildings* (pp. 255-261). Reston, VA: American Society of Civil Engineers. <https://doi.org/10.1061/9780784483237.031>
- Lu, Wenxue, Hua, Y. Y., & Zhang, S. J. (2017). Logistic regression analysis for factors influencing cost performance of design-bid-build and design-build projects. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-07-2015-0119>
- Luo, X., Shen, G. Q., Fan, S., & Xue, X. (2017). A group decision support system for implementing value management methodology in construction briefing. *International Journal of Project Management*. <https://doi.org/10.1016/j.ijproman.2010.11.003>
- Marchiondo, L. A., Myers, C. G., & Kopelman, S. (2015). The relational nature of leadership identity construction: How and when it influences perceived leadership and decision-making. *Leadership Quarterly*. <https://doi.org/10.1016/j.leaqua.2015.06.006>
- Maghsoodi, A. I., & Khalilzadeh, M. (2018). Identification and evaluation of construction projects' critical success factors employing fuzzy-TOPSIS approach. *KSCE Journal of Civil Engineering*, 22(5), 1593-1605. <https://doi.org/10.1007/s12205-017-1970-2>
- Marzouk, M., Shinnawy, N. E., Moselhi, O., & El-Said, M. (2013). Measuring sensitivity of procurement decisions using superiority and inferiority ranking. *International Journal of Information Technology & Decision Making*, 12(03), 395-423. <https://doi.org/10.1142/S0219622013500168>

- Marzuki, P., Adrianto Oktavianus, A.R. and Hasiholan, B. (2019). Interface problems in change order-challenged projects. *Journal of Construction in Developing Countries*, 24(2): 1-22. <https://doi.org/10.21315/jcdc2019.24.2.1>
- Mastura, J. and Azlan, N.R. (2013). The development of public and private construction procurement systems in the Malaysian construction industry. *Journal of Design and Built Environment*, 11(1): 221-255. <https://doi.org/10.1016/j.ijproman.2011.04.002>
- McGlenn, K., Yuce, B., Wicaksono, H., Howell, S., & Rezgui, Y. (2017). Usability evaluation of a web-based tool for supporting holistic building energy management. *Automation in Construction*, 84, 154-165. <https://doi.org/10.1016/j.autcon.2017.08.033>
- Megow, N., Möhring, R. H., & Schulz, J. (2017). Decision support and optimization in shutdown and turnaround scheduling. *INFORMS Journal on Computing*, 23(2), 189-204. <https://doi.org/10.1287/ijoc.1100.0393>
- Mohamad Ramly, Z., Shen, G. Q., & Yu, A. T. (2015). Critical success factors for value management workshops in Malaysia. *Journal of Management in Engineering*, 31(2), 05014015. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000288](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000288)
- Michael, and Chan, A.P., 2019. Critical success factors for the construction industry. *PM World Journal*, 5, pp.57-56.
- Mirabella, J. (2006). Hypothesis testing with SPSS: A non-statistician's guide & tutorial. Retrieved October, 15, p.2019.
- Misangyi, V. F., LePine, J. A., Algina, J., & Goeddeke Jr, F. (2006). The adequacy of repeated-measures regression for multi-level research: Comparisons with repeated-measures ANOVA, multivariate repeated-measures ANOVA, and multi-level modeling across various multi-level research designs. *Organizational Research Methods*, 9(1), 5-28. <https://doi.org/10.1177/1094428105283190>
- Mishra, A. K. (2018). Factors Affecting Performance and Time Extension of ongoing Construction Projects under Town Development Fund, Nepal. *Journal of Advanced Research in Construction and Urban Architecture*, 03(04), 7–25. <https://doi.org/10.24321/2456.9925.201805>
- Moore, D. R. (2013). Intra-team boundaries as inhibitors of performance improvement in UK design and build projects: A call for change. *Construction Management and Economics*, 19(6), 559-562. <https://doi.org/10.1080/01446190110055508>
- Muller R. and Turner R. J. 2017. Matching the project managers' leadership style to project type. *International Journal of Project Management*, 25(7), pp.21-32. <https://doi.org/10.1080/01446190110055508>

- Murray, M. and Seif, M. (2013). Causes of project delays in Nigerian construction industry European. *Journal of Civil Engineering and Architecture*, 10(1): 1-7. <https://doi.org/10.1016/j.autcon.2012.05.009>
- Musa, M. F., Mohammad, M. F., Yusof, M. R., & Ahmad, R. (2016). Industrialised Building System Modular System (IBSMS) Organisational Readiness Framework. *Procedia - Social and Behavioral Sciences*. <https://doi.org/10.1016/j.sbspro.2016.05.191>
- Nawari, N. O. (2020). Generalized adaptive framework for computerizing the building design review process. *Journal of Architectural Engineering*, 26(1), 04019026. [https://doi.org/10.1061/\(ASCE\)AE.1943-5568.0000382](https://doi.org/10.1061/(ASCE)AE.1943-5568.0000382)
- Naoum, S. G., & Egbu, C. (2016). Modern selection criteria for procurement methods in construction. *International Journal of Managing Projects in Business*. <https://doi.org/10.1108/IJMPB-09-2015-0094>
- Navarro, I. J., Yepes, V., & Marti, J. V. (2019). A review of multicriteria assessment techniques applied to sustainable infrastructure design. *Advances in civil engineering, 2019*. <https://doi.org/10.1155/2019/6134803>
- Ness, B., Urbel-Piirsalu, E., Anderberg, S., & Olsson, L. (2017). Categorizing tools for sustainability assessment. *Ecological economics*, 60(3), 498-508. <https://doi.org/10.1016/j.ecolecon.2017.03.023>
- Nguyen, L. D., Ogunlana, S. O., & Lan, D. T. X. (2014). A study on project success factors in large construction projects in Vietnam. *Engineering, Construction and Architectural Management*, 11(6), 404-413. <https://doi.org/10.1108/09699980410570166>
- Nguyen, D. S. A. & Ling, F. Y. Y., (2015). Strategies for construction waste management in Ho Chi Minh City, Vietnam. *Built Environment Project and Asset Management*. <https://doi.org/10.1108/BEPAM-08-2012-0045>
- Nguyen, L. H., & Watanabe, T. (2017). The impact of project organizational culture on the performance of construction projects. *Sustainability (Switzerland)*. <https://doi.org/10.3390/su9050781>
- Nixon, P., Harrington, M., & Parker, D. (2017). Leadership performance is significant to project success or failure: a critical analysis. *International Journal of productivity and performance management*. <https://doi.org/10.1108/17410401211194699>
- Nnaji, C., Lee, H. W., Karakhan, A., & Gambatese, J. (2018). Developing a decision-making framework to select safety technologies for highway construction. *Journal of construction engineering and management*, 144(4), 04018016. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001466](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001466)

- Noorzai, E. (2020). Performance Analysis of Alternative Contracting Methods for Highway Construction Projects: Case Study for Iran. *Journal of Infrastructure Systems*, 26(2), 04020003. [https://doi.org/10.1061/\(ASCE\)IS.1943-555X.0000528](https://doi.org/10.1061/(ASCE)IS.1943-555X.0000528)
- Norusis, M. J. (2004). ANOVA method. *SPSS*, 13, 179-181.
- Odeh, A.M. and Battaineh, H.T., 2015. Causes of construction delay: traditional contracts. *International journal of project management*, 20(1), pp.67-73. [https://doi.org/10.1016/S0263-7863\(00\)00037-5](https://doi.org/10.1016/S0263-7863(00)00037-5)
- Oeij, P.R., Dhondt, S., Gaspersz, J.B. and Vroome, E.M.D., 2016. Can teams benefit from using a mindful infrastructure when defensive behaviour threatens complex innovation projects?. *International Journal of Project Organisation and Management*, 8(3), pp.241-258. <https://doi.org/10.1504/IJPOM.2016.078272>
- Ofori, G. (2019). Construction in developing countries: need for new concepts. *Journal of Construction in Developing Countries*, 23(2), 1-6. <https://doi.org/10.21315/jcdc2018.23.2.1>
- Omar, M. F., Trigunarsyah, B., & Wong, J. (2014). Decision making tools for infrastructure project planning. In *2nd International Conference on Built Environment in Developing Countries, Penang, Malaysia*.
- Olawale, O.A., Oyedele, L.O. and Owolabi, HAA, 2020. Construction practitioners' perception of key drivers of reputation in mega-construction projects. *Journal of Engineering, Design and Technology*. <https://doi.org/10.1108/JEDT-10-2019-0255>
- Olson, D. (2016). Enterprise risk management: a DEA VaR approach in vendor selection. *International Journal of Production Research*, 48(16), 4919-4932. <https://doi.org/10.1080/00207540903051684>
- Osei-Kyei, R., & Chan, A. P. (2017). Developing a project success index for public-private partnership projects in developing countries. *Journal of Infrastructure Systems*, 23(4), 04017028. [https://doi.org/10.1061/\(ASCE\)IS.1943-555X.0000388](https://doi.org/10.1061/(ASCE)IS.1943-555X.0000388)
- Osunsanmi, T. . O., Aigbavboa, C., & Oke, A. (2018). Construction 4.0: The Future of the Construction Industry in South Africa. *International Journal of Civil and Environmental Engineering*.
- Ott, R. L., & Longnecker, M. T. (2015). *An introduction to statistical methods and data analysis*. Cengage Learning.

- Oviatt, S. (2013, December). Problem solving, domain expertise and learning: Ground-truth performance results for math data corpus. In Proceedings of the 15th ACM on International conference on multimodal interaction (pp. 569-574).
- Ozorhon, B., & Oral, K. (2017). Drivers of innovation in construction projects. *Journal of construction engineering and management*, 143(4), 04016118. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001234](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001234)
- O'Connor, J. T., O'Brien, W. J., & Choi, J. O. (2016). Critical success factors and enablers for optimum and maximum industrial modularization. *Journal of Construction Engineering and Management*. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000842](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000842)
- Panuwatwanich, K., & Stewart, R. A. (2016). Evaluating innovation diffusion readiness among architectural and engineering design firms: Empirical evidence from Australia. *Automation in Construction*. <https://doi.org/10.1016/j.autcon.2016.05.009>
- Park, H. S., Lee, D., Kim, S., & Kim, J. L. (2015). Comparing project performance of design-build and design-bid-build methods for large-sized public apartment housing projects in Korea. *Journal of Asian architecture and building engineering*, 14(2), 323-330.
- Park, H. S., & Kwon, S. (2011). Factor analysis of construction practices for infrastructure projects in Korea. *KSCE Journal of Civil Engineering*, 15(3), 439-445.
- Park, J., & Kwak, Y. H. (2017). Design-bid-build (DBB) vs. design-build (DB) in the US public transportation projects: The choice and consequences. *International Journal of Project Management*, 35(3), 280-295. <https://doi.org/10.1016/j.ijproman.2016.10.013>
- Paul Kumar, Amit Moza, and Virendra, 2016. Analysis of claims in public works construction contracts in India. *Journal of Construction in Developing Countries*, 23(2), pp.7-26. <https://doi.org/10.20525/jcdc2016.21.1.4>
- Moza, A., & Paul, V. K. (2018). Analysis of Claims in Public Works Construction Contracts in India. *Journal of Construction in Developing Countries*, 23(2), 7-26. <https://doi.org/10.21315/jcdc2018.23.2.2>
- Musa, M. F., Mohammad, M. F., Yusof, M. R., & Ahmad, R. (2016). Industrialized Building System Modular System (IBSMS) Organisational Readiness Framework. *Procedia - Social and Behavioral Sciences*. <https://doi.org/10.1016/j.sbspro.2016.05.191>

- Qazi, A., Quigley, J., Dickson, A., & Kirytopoulos, K. (2016). Project Complexity and Risk Management (ProCRiM): Towards modelling project complexity driven risk paths in construction projects. *International Journal of Project Management*. <https://doi.org/10.1016/j.ijproman.2016.05.008>
- Raab, M., Bar-Eli, M., Plessner, H., & Araújo, D. (2019). The past, present and future of research on judgment and decision making in sport. *Psychology of Sport and Exercise*, 42, 25-32.
- Radzi, A. R., Bokhari, H. R., Rahman, R. A., & Ayer, S. K. (2019). Key attributes of change agents for successful technology adoptions in construction companies: a thematic analysis. In *Computing in Civil Engineering 2019: Data, Sensing, and Analytics* (pp. 430-437). Reston, VA: American Society of Civil Engineers. <https://doi.org/10.1061/9780784482438.055>
- Radziszewska-Zielina, E., Śladowski, G., & Sibiela, M. (2017). Planning the reconstruction of a historical building by using a fuzzy stochastic network. *Automation in Construction*, 84, 242-257. <https://doi.org/10.1016/j.autcon.2017.08.003>
- Rahman, R. A., & Ayer, S. K. (2017). Prevalent issues in BIM-based construction projects. In *Proceedings of joint conference on computing in construction* (Vol. 1, pp. 645-652). <https://doi.org/10.24928/JC3-2017/0051>
- Raouf, A. M., & Al-Ghamdi, S. G. (2019). Effectiveness of project delivery systems in executing green buildings. *Journal of Construction Engineering and Management*, 145(10), 03119005. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001688](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001688)
- Razali, N. M., & Wah, Y. B. (2011). Power comparisons of shapiro-wilk, kolmogorov-smirnov, lilliefors and anderson-darling tests. *Journal of statistical modeling and analytics*, 2(1), 21-33.
- Ross, K., Cartwright, P., & Novakovic, O. (2016). *A guide to modern methods of construction*. IHS BRE Press.
- Rowlinson, S., & McDermott, P. (Eds.). (2013). *Procurement systems: A guide to best practice in construction*. Routledge.
- Russell, S.J. (1997) 'Rationality and intelligence', *Artificial Intelligence*, Vol. 94, No. 1, pp.57-77.
- Saaidin, S., Endut, I. R., Samah, A., Akmar, S., & Ridzuan, A. R. M. (2017). Risk Factors for Design and Build Projects in Malaysia—Project Manager's Perception. *PERTANIKA JOURNAL OF SCIENCE AND TECHNOLOGY*, 25, 185-190.

- Saito, T. (2015). Comparative Study of Design-Build Procurement between Japan and the US on Risk Management Approach. "10th Symposium Construction Innovation and Global Competitiveness", CRC Press LLC.
- Safapour, E., & Kermanshachi, S. (2019). Identifying early indicators of manageable rework causes and selecting mitigating best practices for construction. *Journal of Management in Engineering*, 35(2), p.04018060. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000669](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000669)
- Salim, I. M., & Sulaiman, M. (2013). Examination of the relationship between organisational learning and firm's product innovation. *International Journal of Innovation and Learning*, Vol 13, No 3, 254-267. <https://doi.org/10.1504/IJIL.2013.052896>
- Sanvido. (2014). Critical success factors for construction projects. *Journal of Construction Engineering Management ASCE*, 118(1): 94-111. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1992\)118:1\(94\)](https://doi.org/10.1061/(ASCE)0733-9364(1992)118:1(94))
- Schwartz, M. W., Cook, C. N., Pressey, R. L., Pullin, A. S., Runge, M. C., Salafsky, N., Sutherland, W. J., & Williamson, M. A. (2018). Decision Support Frameworks and Tools for Conservation. In *Conservation Letters*. <https://doi.org/10.1111/conl.12385>
- Schwarz, J., Beloff, B., & Beaver, E. (2015). Use sustainability metrics to guide decision-making. *Chemical engineering progress*, 98(7), 58-63.
- Sekar, G., Viswanathan, K., & Sambasivan, M. (2018). Effects of project-related and organizational-related factors on five dimensions of project performance: A study across the construction sectors in Malaysia. *Engineering Management Journal*, 30(4), 247-261. <https://doi.org/10.1080/10429247.2018.1485000>
- Semaan, N., & Salem, M. (2017). A deterministic contractor selection decision support system for competitive bidding. *Engineering, construction and architectural management*. <https://doi.org/10.1108/ECAM-06-2015-0094>
- Senaratne, S. and Gunawardane, S., 2015. Application of team role theory to construction design teams. *Architectural Engineering and Design Management*. <https://doi.org/10.1080/17452007.2013.802980>
- Seo, J. W., & Choi, H. H. (2008). Risk-based safety impact assessment methodology for underground construction projects in Korea. *Journal of construction engineering and management*, 134(1), 72-81.
- Shalaby, A., & Hassanein, A. (2019). A decision support system (DSS) for facilitating the scenario selection process of the renegotiation of PPP contracts. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-01-2018-0010>

- Sharma, K. K., Israel, D., & Bhalla, B. (2019). Does previous work experience matter in students' learning in higher project management education?. *Engineering, Construction and Architectural Management*.
<https://doi.org/10.1108/ECAM-01-2019-0015>
- Shen, W., Tang, W., Yu, W., Duffield, C.F., Hui, F.K.P., Wei, Y., & Fang, J. (2017). Causes of contractors' claims in international engineering-procurement-construction projects. *Journal of Civil Engineering and Management*, 23(6), pp.727-739. <https://doi.org/10.3846/13923730.2017.1281839>
- Shim, J. H. & Kim, S. (2016). Combining case-based reasoning with genetic algorithm optimization for preliminary cost estimation in construction industry. *Canadian Journal of Civil Engineering*, 41(1), 65-73.
<https://doi.org/10.1139/cjce-2016-0243>
- Sheate, W. R. (2015). The evolving nature of environmental assessment and management: linking tools to help deliver sustainability. In Tools, techniques and approaches for sustainability: collected writings in environmental assessment policy and management (pp. 1-29).
https://doi.org/10.1142/9789814289696_0001
- Shrestha, P. P., & Fernane, J. D. (2017). Performance of design-build and design-bid-build projects for public universities. *Journal of construction engineering and management*, 143(3),04016101.
<https://doi.org/10.3846/13923730.2017.1281839>
- Simon, H. A. (1978). Rational decision-making in business organizations. Nobel Memorial Lecture. *Economic Sciences*, 1978, 343-371.
- Sinesilassie E. G., Tabish, S. Z. S. and Jha, K.N. 2017. Critical factors affecting schedule performance. *Engineering, Construction and Architectural Management*.
<https://doi.org/10.1108/ECAM-03-2016-0062>
- Singhaputtangkul, N. (2017). A decision support tool to mitigate decision-making problems faced by a building design team. Smart and Sustainable Built Environment. <https://doi.org/10.1108/SASBE-06-2016-0009>
- Siraj, N. B., & Fayek, A. R. (2019). Risk identification and common risks in construction: Literature review and content analysis. *Journal of Construction Engineering and Management*, 145(9), 03119004.
[https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001685](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001685)
- Small, E. P., & Mazrooei, M. Al. (2016). Alternative Approaches for Development of a Construction-specific Decision Support Tool for Sustainable Construction Operations. *Procedia Engineering*, 145, 1013–1020.
<https://doi.org/10.1016/j.proeng.2016.04.131>

- Smith, D. (2014). An introduction to design and building with building information modelling. *Journal of Building Information Modelling*, 1(1): 12-14.
- Soe, T.T. and Cho, A.M., 2019. Development of Better Time and Cost Plan by Integrating Information in a Construction Project. *American Scientific Research Journal for Engineering, Technology, and Sciences (ASRJETS)*, 56(1), pp.193-206.
- Soliman, E., 2017. Communication Problems Causing Governmental Projects Delay: Kuwait Case Study. *International Journal of Construction Project Management*, 9(1), pp.1-18.
- Steiner, P. M., Cook, T. D., Li, W., & Clark, M. H. (2015). Bias reduction in quasi-experiments with little selection theory but many covariates. *Journal of Research on Educational Effectiveness*, 8(4), 552-576.
- Sullivan, J., Asmar, M. E., Chalhoub, J., & Obeid, H. (2017). Two decades of performance comparisons for design-build, construction manager at risk, and design-bid-build: Quantitative analysis of the state of knowledge on project cost, schedule, and quality. *Journal of construction engineering and management*, 143(6), 04017009.
[https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001282](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001282)
- Suratkon, A., Ando, M., & Yoshihara, Y. (2013). Comparison Of Responsibility And Risk Allocation In Design-Build Contract Forms Of Japan And America.
- Szafranko, E. (2017, October). Decision problems in management of construction projects. In *IOP Conference Series: Materials Science and Engineering* (Vol. 251, No. 1, p. 012048). <https://doi.org/10.1088/1757-899X/603/2/022096>
- Taber, K. S. (2018). The use of Cronbach's alpha when developing and reporting research instruments in science education. *Research in Science Education*, 48(6), 1273-1296. <https://doi.org/10.1007/s11165-016-9602-2>
- Teo, M. M., & Loosemore, M. (2017). Understanding community protest from a project management perspective: A relationship-based approach. *International journal of project management*, 35(8), 1444-1458.
<https://doi.org/10.1016/j.ijproman.2017.08.004>
- Tippett, D.D. and Peters, P.D., 2015. An empirical study of the relationship between team performance and team maturity. *Engineering Management Journal*, 11(1), pp.7-14. <https://doi.org/10.1080/10429247.1999.11415013>
- Toor, S. ur R., & Ogunlana, S. O. (2018). Construction professionals' perception of critical success factors for large-scale construction projects. *Construction Innovation*. <https://doi.org/10.1108/14714170910950803>

- Tran, D. Q., Diraviam, G., & Minchin Jr, R. E. (2018). Performance of highway design-bid-build and design-build projects by work types. *Journal of construction engineering and management*, 144(2), 04017112. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001437](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001437)
- Trietsch, D., & Baker, K. R. (2017). PERT 21: Fitting PERT/CPM for use in the 21st century. *International journal of project management*, 30(4), 490-502. <https://doi.org/10.1016/j.ijproman.2017.09.014>
- Trusty, W. B. (2003, November). Understanding the green building toolkit: picking the right tool for the job. In Proceedings of the USGBC Greenbuild Conference & Expo.
- Tsai, T. C., & Yang, M. L. (2009). Risk management in the construction phase of building projects in Taiwan. *Journal of Asian Architecture and Building Engineering*, 8(1), 143-150.
- Tsai, T. C., & Yang, M. L. (2010). Risk assessment of design-bid-build and design-build building projects. *Journal of the Operations Research Society of Japan*, 53(1), 20-39.
- Ullah, K., Nagapan, S., Sohu, S., & Khan, M. S. (2018). Measures to mitigate causative factors of budget overrun in Malaysian building projects. *International Journal of Integrated Engineering*, 10(9).
- Utama, W. P., Chan, A. P., Gao, R., & Zahoor, H. (2018). Making international expansion decision for construction enterprises with multiple criteria: a literature review approach. *International Journal of Construction Management*, 18(3), 221-231. <https://doi.org/10.1080/15623599.2017.1315527>
- Vanhoucke, M. (2016). An overview of recent research results and future research avenues using simulation studies in project management. *International Scholarly Research Notices*, 2016. <https://doi.org/10.1155/2016/513549>
- Wang, C., Loo, S. C., Yap, J. B. H., & Abdul-Rahman, H. (2019). Novel Capability-Based Risk Assessment Calculator for Construction Contractors Venturing Overseas. *Journal of Construction Engineering and Management*, 145(10), 04019059. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001696](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001696)
- Wang, J., Wu, P., Wang, X., & Shou, W. (2017). The outlook of blockchain technology for construction engineering management. *Frontiers of engineering management*, 67-75. <https://doi.org/10.15302/J-FEM-2017006>
- Wang, J., Yuan, H., Kang, X., & Lu, W. (2010). Critical success factors for on-site sorting of construction waste: A china study. *Resources, Conservation and Recycling*. <https://doi.org/10.1016/j.resconrec.2010.01.012>

- Wang, M. T., & Chou, H. Y. (2003). Risk allocation and risk handling of highway projects in Taiwan. *Journal of management in Engineering*, 19(2), 60-68.
- Waterman, B. J. (2011). Design and Construction of a Space-frame Chassis. *Design and Construction of a Space-Frame Chassis*.
- Wi, H., & Jung, M. (2016). Modeling and analysis of project performance factors in an extended project-oriented virtual organization (EProVO). *Expert Systems with Applications*, 37(2), 1143-1151. <https://doi.org/10.1016/j.eswa.2016.06.051>
- Wiek, A., & Binder, C. (2015). Solution spaces for decision-making—a sustainability assessment tool for city-regions. *Environmental impact assessment review*, 25(6), 589-608. <https://doi.org/10.1016/j.eiar.2015.10.009>
- Williams T. 2016. Identifying success factors in construction projects: A case study. *Project Management Journal*, 47(1), pp.97-112. <https://doi.org/10.1002/pmj.21558>
- Wood, C., & Altavela, M. (1978). Large-Sample Results for Kolmogorov-Smirnov Statistics for Discrete Distributions. *Biometrika*, 65(1), 235-239. <https://doi:10.2307/2335304>
- Wu, G., Zhao, X., Zuo, J., & Zillante, G. (2019). Effects of team diversity on project performance in construction projects. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-05-2018-0220>
- Xia, B. and Chan, A.P. (2010). Key competences of design-build clients in China. *Journal of Facilities Management*, 8(2): 114-129. <https://doi.org/10.1108/14725961011041161>
- Xia, B., Chen, Q., Xu, Y., Li, M., & Jin, X. (2015). Design-build contractor selection for public sustainable buildings. *Journal of management in engineering*, 31(5), 04014070. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000295](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000295)
- Xiandong, L., Ouelhadj, D., Song, X., Jones, D., Wall, G., Howell, K. E., & Pertin, E. (2016). A decision support system for strategic maintenance planning in offshore wind farms. *Renewable Energy*, 99, 784-799. <https://doi.org/10.1016/j.renene.2016.07.037>
- Yap, J. B. H., Chow, I. N., & Shavarebi, K. (2019). Criticality of construction industry problems in developing countries: Analyzing Malaysian projects. *Journal of Management in Engineering*, 35(5), 04019020. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000709](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000709)
- Yang, J., and Ogunkah, I. C. B. (2013). "A multi-criteria decision support system for the selection of low-cost green building materials and components." *Journal of Building Construction and Planning Research*, 1(04), 89. <http://dx.doi.org/10.4236/jbcpr.2013.14013>

- Yang, J., Shen, G. Q., Ho, M., Drew, D. S., & Xue, X. (2016). Stakeholder management in construction: An empirical study to address research gaps in previous studies. *International Journal of Project Management*. <https://doi.org/10.1016/j.ijproman.2010.07.013>
- Yates, J.K., 2015. Productivity improvement for construction and engineering: Implementing programs that save money and time. *American Society of Civil Engineers*, 7(1), pp.61-71. <https://doi.org/10.1061/9780784413463>
- Yazan, B. (2015). Three approaches to case study methods in education: Yin, Merriam, and Stake. *The qualitative report*, 20(2), 134-152.
- Yazdani, M., Zarate, P., Zavadskas, E. K., & Turskis, Z. (2018). A Combined Compromise Solution (CoCoSo) method for multi-criteria decision-making problems. *Management Decision*.
- Yong Qiang, C., Xingyu, Z. & Ning, Z. (2013). Comparison of Project Objectives and Factors between DBB and DB in China Industrial Engineering and Innovation. *Journal of Industrial Engineering*, 3(5), 231-240. <https://doi.org/10.1109/IEEM.2009.5373271>
- Yong, Y. C., & Mustaffa, N. E. (2016). Analysis of factors critical to construction project success in Malaysia. *Engineering, Construction and Architectural Management*, 19(5), 543–556. <https://doi.org/10.1108/09699981211259612>
- Yuan, H., Wu, H., & Zuo, J. (2018). Understanding factors influencing project managers' behavioral intentions to reduce waste in construction projects. *Journal of Management in Engineering*, 34(6), 04018031. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000642](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000642)
- Zavichi, A., Madani, K., Xanthopoulos, P., & Oloufa, A. A. (2014). Enhanced crane operations in construction using service request optimization. *Automation in construction*, 47, 69-77. <https://doi.org/10.1016/j.autcon.2014.07.011>
- Zhao, Z. Y., Shen, L. Y., & Zuo, J. (2009). Performance and strategy of Chinese contractors in the international market. *Journal of Construction Engineering and Management*, 135(2), 108-118. [https://doi.org/10.1061/\(ASCE\)0733-9364\(2009\)135:2\(108\)](https://doi.org/10.1061/(ASCE)0733-9364(2009)135:2(108))
- Zhou, L., Perera, S., Udejaja, C., & Paul, C. (2016). SME Readiness of BIM: A Case Study of a Quantity Surveying Organisation. *First UK Academic Conference on BIM, 5-9 September 2012, Northumbria University, Newcastle-upon-Tyne, UK*. <https://doi.org/10.1002/9780470261309>
- Zix, J., Sack, F., & Valdivia, L. (2018). DESIGN-BUILD. In *Bella Vista*. <https://doi.org/10.11129/9783955534134-006>

- Zolfagharian, S., Nourbakhsh, M., Irizarry, J., Ressang, A., & Gheisari, M. (2016). Environmental impacts assessment on construction sites. *Construction Research Congress 2012: Construction Challenges in a Flat World, Proceedings of the 2012 Construction Research Congress, May*, 1750–1759. <https://doi.org/10.1061/9780784412329.176>
- Zuppa D., Olbina S. and Issa R. 2016. Perceptions of trust in the US construction industry. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ECAM-05-2015-0081>