THE CAUSES AND EFFECT OF DELAY TO
HANDOVER THE PROJECT IN
CONSTRUCTION INDUSTRY

NUR FATIHAH BINTI ZAKERI

BACHELOR OF PROJECT MANAGEMENT WITH HONOURS
UNIVERSITI MALAYSIA PAHANG
We certify that the thesis entitled "THE CAUSES AND EFFECT OF DELAY TO HANDOVER THE PROJECT IN CONSTRUCTION INDUSTRY" is written by Nur Fatihah Binti Zakeri. We have examine the final copy of this thesis and in our opinion. It is fully adequate in term of scope and quality for the award of the degree of bachelor of project management with Honors. We herewith recommend that it be accepted in fulfilment of the requirement for the degree of bachelor of project management with Honors.

Name of external examiner :

signature

Institution :

Name of internal examiner :

signature

Institution :
THE CAUSES AND EFFECT OF DELAY TO HANDOVER THE PROJECT IN CONSTRUCTION INDUSTRY

NUR FATIHAH BINTI ZAKERI

Report submitted in fulfilment of the requirements for the award of the degree of Bachelor of Project Management (Hons)

Faculty of Industry Management
UNIVERSITI MALAYSIA PAHANG

DECEMBER 2015
SUPERVISOR’S DECLARATION

I hereby declare that I have checked this thesis and in my opinion, this thesis is adequate in term of scope and quality for the award of the Bachelor’s Degree of Project Management.

SIGNATURE:

NAME OF SUPERVISOR: EN. AZIZAN BIN HJ. AZIT

POSITION: LECTURER

DATE: DECEMBER 2015
STUDENT DECLARATION

I hereby declare that the work is my own except for quotation and summaries which have been duly acknowledgement. The project has not been accepted for any degree and is not concurrently submitted for award of other degree.

SIGNATURE:

NAME: NUR FATIHAH BINTI ZAKERI

ID. NUMBER: PB12068

DATE: DECEMBER 2015
# TABLE OF CONTENTS

<table>
<thead>
<tr>
<th>Chapter/Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>SUPERVISOR’S DECLARATION</td>
<td>ii</td>
</tr>
<tr>
<td>STUDENT’S DECLARATION</td>
<td>iii</td>
</tr>
<tr>
<td>DEDICATION</td>
<td>iv</td>
</tr>
<tr>
<td>ACKNOWLEDGEMENT</td>
<td>v</td>
</tr>
<tr>
<td>ABSTRACT</td>
<td>vi</td>
</tr>
<tr>
<td>ABSTRAK</td>
<td>vii</td>
</tr>
<tr>
<td>TABLE OF CONTENTS</td>
<td>viii</td>
</tr>
<tr>
<td>LIST OF TABLES</td>
<td>xi</td>
</tr>
<tr>
<td>LIST OF FIGURES</td>
<td>xii</td>
</tr>
<tr>
<td>CHAPTER 1</td>
<td></td>
</tr>
<tr>
<td>INTRODUCTION</td>
<td></td>
</tr>
<tr>
<td>1.1 INTRODUCTION</td>
<td>1</td>
</tr>
<tr>
<td>1.2 BACKGROUND OF STUDY</td>
<td>2</td>
</tr>
<tr>
<td>1.3 PROBLEM STATEMENT</td>
<td>3</td>
</tr>
<tr>
<td>1.4 RESEARCH OBJECTIVE</td>
<td>5</td>
</tr>
<tr>
<td>1.5 RESEARCH QUESTIONS</td>
<td>5</td>
</tr>
<tr>
<td>1.6 SCOPE OF RESEARCH</td>
<td>5</td>
</tr>
<tr>
<td>1.7 RELEVANCE OF RESEARCH</td>
<td>5</td>
</tr>
<tr>
<td>1.8 RESEARCH FRAMEWORK</td>
<td>6</td>
</tr>
<tr>
<td>1.9 EXPECTED RESULT</td>
<td>7</td>
</tr>
<tr>
<td>1.10 CONCLUSION</td>
<td>7</td>
</tr>
<tr>
<td>CHAPTER 2</td>
<td></td>
</tr>
<tr>
<td>LITERATURE REVIEW</td>
<td></td>
</tr>
<tr>
<td>2.1 INTRODUCTION</td>
<td>8</td>
</tr>
</tbody>
</table>
2.1.1 Project 8
2.1.2 Construction 9
2.1.3 Delay 9

2.2 CAUSES OF DELAY 9
2.2.1 Changes in design 14
2.2.2 Weather Condition 14
2.2.3 Material Shortage 15

2.3 EFFECTS OF DELAY 15

2.4 CONCLUSION 18

CHAPTER 3 19

METHODOLOGY 19
3.1 INTRODUCTION 19
3.2 RESEARCH DESIGN 20
3.4 RESEARCH METHOD 23
3.4.1 Questionnaire 23
3.4.2 Design of Questionnaire 24
3.5 DATA COLLECTION 24
3.6 DATA ANALYSIS 25
3.7 CONCLUSION 25

CHAPTER 4 26

DATA ANALYSIS 26
4.1 INTRODUCTION 26
4.2 DEMOGRAPHIC ANALYSIS 27
4.2.1 Genders 28
4.2.2 Ages 29
4.2.3 Races 30
4.2.4 Education level 31
4.2.5 Working experience 32
4.2.6 Working experience in current company 34

4.3 RELIABILITY ANALYSIS 35
4.3.1 Reliability of causes of project delay. (Pilot Test) 36
4.3.2 Reliability of Effects of project delay. (Pilot Test) 36

4.4 RELIABILITY ANALYSIS (REAL TEST) 37
4.4.1 Reliability of causes of project delay. 37
4.4.2 Reliability of Effects of project delay 37

4.5 NORMALITY TEST 38
4.5.1 Normality test for causes of project delay 38
4.5.2 Normality test for effects of project delay 39

4.6 DESCRIPTIVE STATISTIC 40
4.6.1 Mean of the Causes of Project Delay 40
4.6.2 Mean of effects of project delay 43

4.7 OVERALL RANKING 44
4.7.1 Overall ranking for causes of delay 44
4.7.2 Overall ranking for effects of delay 45

CHAPTER 5 45

RECOMMENDATION AND CONCLUSION 45

5.1 INTRODUCTION 45
5.2 MAIN FINDING 45
5.2.1 The causes of project delay in construction industry (Objective 1) 46
5.2.2 The effect of the project delay in construction industry (Objective 2) 46

5.3 LIMITATION 46
5.3.1 Time Limitation 46
5.3.2 Money Limitation 47
5.3.3 No Cooperation 47
5.3.4 Knowledge Limitation 47

5.4 RECOMMENDATION 48
5.5 CONCLUSION 48

REFERENCES 49
APPENDIX A 52
APPENDIX B 54
LIST OF TABLES

Table 2-1: Respondent Ranking of Causes of Delays ................................................................. 11
Table 2-2: Conclusion from Common Causes of Project Failure ........................................... 12
Table 2-3 summary of previous studies of the causes of delay in construction project ................................................................. 13
Table 2-4: Respondent Ranking of Effect of Delays ................................................................. 15
Table 2-5: The effect of project delay on construction projects .................................................. 16
Table 2-6: The effect of project delay on construction projects .................................................. 17
Table 3-1 table of determining sample size of the respondent.................................................... 22
Table 4-1 Demographic analysis of respondent ...................................................................... 27
Table 4-2 Genders of the respondents..................................................................................... 28
Table 4-3 Ages of the respondents........................................................................................... 29
Table 4-4 Race of the respondents........................................................................................... 30
Table 4-5 Education levels of the respondents ....................................................................... 31
Table 4-6 Working experience of the respondents ................................................................. 32
Table 4-7 Working experience in current company of the respondents................................. 34
Table 4-8 Level of the Cronbach alpha................................................................................... 35
Table 4-9 Reliability analysis of pilot test................................................................................ 36
Table 4-10 Reliability analysis of pilot test............................................................................... 36
Table 4-11 Reliability analysis of real test............................................................................... 37
Table 4-12 Reliability analysis of real test............................................................................... 37
Table 4-13 Normality test for causes of project delay.............................................................. 38
Table 4-14 Normality test for effects of project delay.............................................................. 39
Table 4-15 Likert Scale.......................................................................................................... 40
Table 4-16 The causes of project delay................................................................................... 41
Table 4-17 The effects of project delay................................................................................... 43
Table 4-18 Overall ranking for causes of delay...................................................................... 44
Table 4-19 overall ranking for effects of delay...................................................................... 45
LIST OF FIGURES

Figure 1-1: Research framework ................................................................. 6
Figure 3-1 Research design process .............................................................. 21
Figure 4-1 Gender of the respondents .......................................................... 28
Figure 4-2 Ages of the respondents .............................................................. 29
Figure 4-3 Race of the respondents .............................................................. 30
Figure 4-4 Education levels of the respondents .......................................... 31
Figure 4-5 Working experience of the respondent ...................................... 32
Figure 4-6 Working experience in current company of the respondent ........ 34
Figure 4-7 Graph normality test for causes of project delay ....................... 38
Figure 4-8 Graph normality for effects of project delay .............................. 39