A STUDY OF DELAY SOURCES OF CONSTRUCTION PROJECT IN KUANTAN AREA

TAN KEAN WEI

PB12035

SPINE LABEL:

PM – TAN KEAN WEI

BACHELOR OF PROJECT MANAGEMENT WITH HONOURS

UNIVERSITY MALAYSIA PAHANG
A STUDY OF DELAY SOURCES OF CONSTRUCTION PROJECT IN KUANTAN AREA

TAN KEAN WEI

THESIS SUBMITTED IN FULFILLMENT OF THE REQUIREMENTS FOR THE AWARD OF THE DEGREE OF BACHELOR OF PROJECT MANAGEMENT WITH HONOURS

FACULTY OF INDUSTRIAL MANAGEMENT
UNIVERSITY MALAYSIA PAHANG

JANUARY 2016
SUPERVISOR’S DECLARATION

I hereby declare that I have checked this thesis and in my opinion, this thesis is adequate in terms of scope and quality for the award of the degree of Bachelor of Project Management with Honours.

Signature
Name of Supervisor : DR. SHAHRYSAR SOROOSHIAN
Position : LECTURER
Date :
STUDENT’S DECLARATION

I hereby declare that the work in this thesis is my own except for quotations and summaries which have been duly acknowledged. The thesis has not been accepted for any degree and is not concurrently submitted for award of other degree.

Signature : 
Name : TAN KEAN WEI
ID Number : PB12035
Date : 10 DECEMBER 2015
# TABLE OF CONTENTS

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>SUPERVISOR'S DECLARATION</td>
<td>ii</td>
</tr>
<tr>
<td>STUDENT'S DECLARATION</td>
<td>iii</td>
</tr>
<tr>
<td>DEDICATION</td>
<td>iv</td>
</tr>
<tr>
<td>ACKNOWLEDGEMENT</td>
<td>v</td>
</tr>
<tr>
<td>ABSTRACT</td>
<td>vi</td>
</tr>
<tr>
<td>ABSTRACT</td>
<td>vii</td>
</tr>
<tr>
<td>TABLE OF CONTENTS</td>
<td>viii</td>
</tr>
<tr>
<td>LIST OF TABLE</td>
<td>xi</td>
</tr>
<tr>
<td>LIST OF FIGURE</td>
<td>xii</td>
</tr>
</tbody>
</table>

## CHAPTER 1  RESEARCH PROPOSAL

1.1 Introduction
1.2 Background of Study
1.3 Problem Statement
1.4 Research Objective
1.5 Research Questions
1.6 Research Approach
1.7 Scope of Study
1.8 Significant of Study
1.9 Expected Results
1.10 Operational Definition

## CHAPTER 2  LITERATURE REVIEW

2.1 Introduction
2.2 Construction Project
2.3 Project Management
2.4 Delays in Construction Project
2.5 Classification of Construction Delays 16
   2.5.1 Critical Delays 16
   2.5.2 Excusable Delays 16
      2.5.2.1 Compensable Delays 17
      2.5.2.2 Non-Compensable Delays 17
   2.5.3 Concurrent Delays 18
2.6 Sources of Delays 18
   2.6.1 Delay Factors Related to Contractor 19
   2.6.2 Delay Factors Related to Consultant 20
   2.6.3 Delay Factors Related to Owner/Client 20
   2.6.4 Delay Factors Related to External Factors 21
2.7 Effect of Delay Sources in Construction Project 22
   2.7.1 Cost Overrun 22
   2.7.2 Time Overrun 23
   2.7.3 Litigation 23
   2.7.4 Affect Company Reputation 23
2.8 Risk Management in Construction Project 24
   2.8.1 Risk Identification 25
   2.8.2 Risk Assessment 26
   2.8.3 Risk Response Planning 27
   2.8.4 Risk Monitoring and Control 28
2.9 Summary 28

CHAPTER 3 RESEARCH METHODOLOGY 30
3.1 Introduction 29
3.2 Research Method 30
3.3 Population and Sampling 31
   3.3.1 Research Population 31
   3.3.2 Research Sampling 34
3.4 Data collection Techniques 34
3.5 Development of Measures 35
3.5.1 Design of Questionnaire 35
3.6 Data Analysis Technique 37
3.7 Summary 49

CHAPTER 4 DATA ANALYSIS
4.1 Introduction 40
4.2 Respondents Profile 41
4.2.1 Age 43
4.2.2 Gender 44
4.2.3 Education Level 45
4.2.4 Position 46
4.2.5 Working Experience 47
4.3 Average Value 48
4.4 Risk Priority Number (RPN) 50
4.5 Summary 57

CHAPTER 5 CONCLUSION AND RECOMMENDATIONS
5.1 Introduction 58
5.2 Limitation 58
5.3 Recommendation 59
5.4 Conclusion 60

REFERENCES 61
APPENDICES 66
A Project Gantt Chart 66
B Survey Questionnaire 68
## LIST OF TABLES

<table>
<thead>
<tr>
<th>Table No.</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>3.1</td>
<td>List of Construction Company with registration of G7 in CIDB</td>
<td>31</td>
</tr>
<tr>
<td>3.2</td>
<td>The delay sources type and risk of delay sources.</td>
<td>36</td>
</tr>
<tr>
<td>3.3</td>
<td>The generic five point scale for Severity</td>
<td>38</td>
</tr>
<tr>
<td>3.4</td>
<td>The generic five point scale for Occurrence</td>
<td>38</td>
</tr>
<tr>
<td>3.5</td>
<td>The generic five point scale for Detection</td>
<td>39</td>
</tr>
<tr>
<td>4.1</td>
<td>Respondent’s Demographic</td>
<td>41</td>
</tr>
<tr>
<td>4.2</td>
<td>Average Value</td>
<td>48</td>
</tr>
<tr>
<td>4.3</td>
<td>Ranking of Risk Priority Number (RPN)</td>
<td>55</td>
</tr>
</tbody>
</table>
## LIST OF FIGURES

<table>
<thead>
<tr>
<th>Table No.</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>4.1</td>
<td>Age</td>
<td>43</td>
</tr>
<tr>
<td>4.2</td>
<td>Gender</td>
<td>44</td>
</tr>
<tr>
<td>4.3</td>
<td>Education Level</td>
<td>45</td>
</tr>
<tr>
<td>4.4</td>
<td>Position</td>
<td>46</td>
</tr>
<tr>
<td>4.5</td>
<td>Working Experience</td>
<td>47</td>
</tr>
<tr>
<td>4.6</td>
<td>RPN Value for Risk of Delay Sources Related to Contractor</td>
<td>51</td>
</tr>
<tr>
<td>4.7</td>
<td>RPN Value for Risk of Delay Sources Related to Consultant</td>
<td>52</td>
</tr>
<tr>
<td>4.8</td>
<td>RPN Value for Risk of Delay Sources Related to Owner/Client</td>
<td>53</td>
</tr>
<tr>
<td>4.9</td>
<td>RPN Value for Risk of Delay Sources Related to External Factors</td>
<td>54</td>
</tr>
</tbody>
</table>