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Abstract. In Malaysia, the construction sector is one of the important 
sectors that contribute to economic growth and employments. However, a 
major concern facing the construction industry is the growing rate of 
delays in project delivery. In the worse cases, the projects were abandoned 
due to some reasons when the contract period ended. Abandoned building 
defines as construction work that has been continuously stalled for 6 
months or more, during the project completion period or beyond the 
scheduled date of completion. When the projects become abandoned, it 
gives an adverse effect on many parties such as the developer, contractor, 
consultant and also client. According to previous researchers, the 
abandonment of building causes a serious problem and need some 
mitigation plan to avoid this problem from occurring. This study will 
investigate the fundamental factors that contribute to the abandonment of 
building and projects in Malaysia based on the current data of the 
abandoned building in most states in Malaysia. The data was collected 
from the respondents who is in the construction industry and had 
experience working with abandoned housing project. Form the respondents 
perspective, it shows that the main factor contribute to the building 
abandonment is due to the financial problem facing by the developer 
company.  

1 Introduction   
The construction industry plays a very dominant role in the economy of any nation. A 
healthy economy usually experiences an increase in construction activities, but in a 
depressed economy, the incidence of project abandonment tends to be more prevalent. 
Nowadays, the issue related to the building abandonment had been arising frequently due to 
its negative effect on the country.  The building abandonments had occurred not only in the 
commercial building but also housing project by the government and the private company. 
The Ministry of Housing and Local Government’s with regards to the abandoned housing 
projects as in June 2015, Malaysia records 10,403 house buyers being affected from 15,206  
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abandoned housing units on 53 housing projects [1]. According to The Star, [2] if the 
project has passed its promised delivery date by 10 %, it is considered late; if the delay 
stretches beyond 10 % to 30 %, then it is considered ‘sick’; and finally, if no work has been 
carried out or no workers are on the project site for up to six months, it is deemed 
abandoned [2]. Another definition as found in an Enactment (1978) is; “Abandoned 
housing development means where a licensed housing developer had refused to carry out, 
delayed, suspended, stopped or ceased work continuously for a period of more than six 
months from the expected date of completion/delivery as agreed upon the contract and 
stated in the sales and purchase agreement” (Housing Development (Control and 
Licensing) Enactment, 1978). The abandonment of development projects is the act of 
discontinuing any activities or maintenance works on such development project within a 
time frame of the contract agreement and with no intention of returning back to the 
development [3]. 

The abandonment of projects gives adverse effects on parties such as the developer, 
contractor, consultant and client in term of relationship, reliability and reputation. There are 
many factors contributes to the building abandonment such as mismanagement by the 
company, financial problem, government policy, unskilled personnel, inadequate planning, 
and corruption. Other than that, problems might also come from the inaction or action on 
the part of owner, contractor, subcontractors, consultants or the government. When the 
project of the building has become abandoned, this can give adverse effects on parties such 
as the developer, contractor, consultant as well as client. 

As we know, when the building becomes abandoned it can give negative effect on both 
parties involved and also to the surrounding environment. For the parties involved, they 
may loss the profit and also loss the belief from the citizen especially for the project that 
was funded by the government. As a developer company, they should know the objectives 
of the project so that the completion of the projects can be achieved. Besides that, some of 
the building was abandoned due to the problem arise from the design and structural aspect. 
The longer the building become abandoned, the cost of the project will increases. From the 
perspective view of the society, the abandonment of building can also become the place for 
the crimes to occur. 

Therefore, regarding this matter, this study was conducted to study the factor that 
contributes to the abandoned building project in Malaysia and the mitigation process to 
prevent this problem to occur in the future.  

2 Literature Review 

The previous Prime Minister, Abdullah Ahmad Badawi was on 22.11.2005, The Star [2] 
quoted as saying, “If the projects have been monitored on a regular basis from the start, any 
sign of them being abandoned could have been detected and the salvaged”. Usually, the 
most building that had been abandoned is housing building. This is due to the price and 
land properties itself. If the house was built in the flooding area, the buyer’s rate will be 
decreased. Moreover, the house area near the mangrove or river should be avoided due to 
the safety factor and weathering effect. Despite the easily available banking home 
financing facilities and the strong willingness of the Malaysian government to develop the 
housing sector, there are still spill overs which are causing a recurring problem for the 
nation. There are cases of house buyers took financing from banks and bought houses 
under construction, but these houses were later declared “Abandoned”. The developer 
failed to complete the housing project and declared for bankruptcy. There are also more 
extreme cases where the contractors abscond and are neither traceable nor contactable. The 
poor house buyer is now left with an unfinished house and a huge debt to repay. Figure 1 
shows a statistic of an abandoned housing project in Malaysia in year 2009.  
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Fig. 1. Abandoned Building Projects in Malaysia in the span of 20 years, showing the comparison of 
a number of projects in each state [5]. 

3 Methodology 
General causes and effects of building abandonment were analyzed by conducting a 
questionnaire with the respondents from quantity surveyors, civil engineers, architects, 
builders, contractors and others public workers. The questionnaires were distributed evenly 
to the expertise and were analyzed by using the Relative Importance Index (R.I.I.) 
technique based on the work of [4]. In this study, the questionnaire was divided into four 
Sections, where section A is meant for the respondent background identification while in 
Section B, the question asked about the knowledge of the respondent regarding abandoned 
building project. Meanwhile, in Section C, the question discussed factor and cause of the 
building abandonment. The last section which is Section D is a suggested solution from the 
respondent to solve the abandoned building project issue.  

The data obtain from the questionnaire was analyzed using the average index method 
and the multiple choice question is made based on Likert’s Scale for five ordinal measure 
of the agreement. The Relative Importance Index, (RII) is as Equation 1; 

 

R.I.I. = [(5n5+ 4n4 + 3n3 +2n2 + n1) /5N] (1) 

 
where; n5 = Strongly Agree (SA); n4 = Agree (A); n3 = Unsure (US); n2 = Disagree (DA); 
n1 = Strongly Disagree (SDA); and N = number of respondents. 

4 Results and discussions 

4.1 Section A: Respondents background  

There were 56 respondents had been answered the questionnaire. From the respondents’ 
background information, there were 45% males and 55% females which the age is between 
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25 to 50 years old. Based on the respondents’ background, the majority of respondents 
come from different scope of work in of civil engineering such site engineer, consultant, 
developer and contractor. From that, it was divided into two sectors which are government 
sector and private sector. It was analyzed that 55% of the respondents come from 
government sector while the rest is in the private sector as shown in Figure 2. It is 
important to have a respondent that understand the topic and in the same scope of work 
because, in order to have a reliable data, the respondent background should be in the same 
area of work.   

45%

55%

SECTOR 

Private

Government

 

Fig. 2. Sector of the respondent represents. 

4.2 Cause of Building Abandonment 

A construction project usually involves many parties such as developer, supplier, engineer 
and buyers. Once the project is abandoned, all parties will be affected by it. These include 
suppliers of construction materials, transportation companies, manufacturers of plant and 
machinery and others. From the conducted survey as shown in Figure 3, it shows that the 
main cause of abandoned building is by delay of payment to the subcontractor which 
relative important index is 0.75. This also can be noted as a financial problem facing by the 
developer company. When the company has a financial problem, it will affect the progress 
of the development. The developer should have a stable financial in order to have a smooth 
and non-delay project.  From the figure also, another cause that should be highlighted is 
mismanagement of the lead company. The company should have a proper scheduling plan 
so that the progress of the construction can be carefully monitored and it can prevent a 
delay. Once the delay occurred, the possibility of the project to be abandoned is higher.  

The same results had shown from studies conducted by [5,6]. From the investigation, it 
revealed that the lack of adequate financing in the process of construction management 
leads to severe crisis. As a result, developers failed to meet the construction cost and to 
repay loan, which ultimately leads to abandonment of the project. The report also revealed 
that mismanagement, conflicts and insufficient coordination between developers and 
authority are also the major causes of abandoned project.  

On the other hand, [7] revealed that financial problem, abuse of government incentive 
for small contractors, mismanagement and inefficiency of management team and the role of 
government has major implication towards abandoned building project [7].  
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Fig. 3. The main cause of the building abandonment. 

4.3 Mitigation Plan  

The survey was concluding with the certain suggestion and recommendations that have 
been given to overcome or prevent the cases of abandoned projects from happening. This is 
to secure the image of the construction industry and most importantly to save and prevent 
loses of money and valuable resources from happening. Figure 4 shows a relative important 
index of the suggestion solution for abandoned building project. From the figure, the 
respondents’ recommend to rehabilitating the abandoned building by doing a partnership 
project between public-private company or vice-verse. With this partnership, it will help 
the problematic company to continue the project until finish. By doing this, the numbers of 
abandoned building project can be reduced as well as the negative impact of this problem 
can be also be reduced. Besides, the respondents’ also suggested to amends the Housing 
Development Act that had been implementing to this country since years ago. By amends 
this Act, the complication in term of built and sell can be lessen.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5

E3S Web of Conferences 34, 01025 (2018)	 https://doi.org/10.1051/e3sconf/20183401025
CENVIRON 2017



 6 

Fig. 4. The suggested solution for abandoned building project. 

The proper solution that could be applied in preventing the occurrence of abandoned 
building project will help not only the developer, but to protect the welfare of the buyers as 
well. If any sort of prevention methods is successful, it will save money in millions, which 
ultimately contributes towards the growth of the country’s economy [8]. 

5 Conclusions  
Several conclusions can be made from the obtained results. The conclusions are:  

1. The main cause of the abandoned building in Malaysia is cause by the financial 
problem of the developer company.  

2. The suggestion of solution that has been chosen by the respondent is by doing a 
public-private partnership system. 
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