RISK MANAGEMENT IN CONSTRUCTION
INDUSTRY

FATIN IZZATI BINTI SULAIMAN

BACHELOR ENGINEERING (HONS.)
CIVIL ENGINEERING
UNIVERSITI MALAYSIA PAHANG
RISK MANAGEMENT IN CONSTRUCTION INDUSTRY

FATIN IZZATI BINTI SULAIMAN

Thesis submitted in partial fulfillment of the requirements for the award of the degree of Bachelor Engineering (Hons.) Civil Engineering

Faculty of Civil Engineering and Earth Resources
UNIVERSITI MALAYSIA PAHANG

JANUARY 2017
SUPERVISOR’S DECLARATION

I hereby declare that I have checked this thesis and in my opinion, this thesis is adequate in terms of scope and quality for the award of the degree of Bachelor Engineering (Hons.) Civil Engineering.

Signature : 
Name of Supervisor : DR. DOH SHU ING
Position : DEPUTY DEAN (RESEARCH & POSTGRADUATE)
Date : 13 JANUARY 2017
STUDENT’S DECLARATION

I hereby declare that the work in this thesis is my own except for quotations and summaries which have been duly acknowledged. The thesis has not been accepted for any degree and is not concurrently submitted for award for other degree.

Signature : 
Name : FATIN IZZATI BINTI SULAIMAN
ID Number : AA13045
Date : 13 JANUARY 2017
To my beloved husband, family, lecturers and friends who have always supported me,

Thank you very much.
ACKNOWLEDGEMENT

"In the Name of Allah S.W.T Most Gracious and Most Merciful”

Alhamdulillah, I thank Allah the Almighty for all the blessings that enables me to complete my thesis successfully. In preparing this thesis, I was in contact with many people including researchers, academicians and practitioners. They have contributed towards my understanding and thoughts.

First and foremost, I wish to express my sincere appreciation to my supervisor, Dr.Doh Shu Ing for his encouragement, guidance and friendship. Without his continues support and interest, this project would not have been success.

Not forgetting my husband, family and my friends for the unceasing encouragement, support and attention through this venture. I also place on record, my sense of gratitude which who directly or indirectly lent their hand.

Hopefully that this report, it can take a bit of knowledge in it and conveyed it meaning accordingly.

Thank You.
TABLE OF CONTENT

SUPERVISOR’S DECLARATION ii
STUDENT’S DECLARATION iii
DEDICATION iv
ACKNOWLEDGEMENT v
ABSTRACT vi
ABSTRAK vii
TABLE OF CONTENT viii-x
LIST OF TABLES xi
LIST OF FIGURES xii
LIST OF ABBREVIATIONS xiii

CHAPTER 1 INTRODUCTION

1.1 Introduction 1-2
1.2 Problem Statement 2-3
1.3 Objective of Study 3-4
1.4 Scope of Study 4
1.5 Research Methodology 4

CHAPTER 2 LITERATURE REVIEW

2.1 Introduction 5-6
2.2 Definition 6
  2.2.1 Risk 6
  2.2.2 Risk Management 7
  2.2.3 Accident 7-8
  2.2.4 Hazard 8
2.3 Risk in Management
   2.3.1 Time and Delay
   2.3.2 Financial
   2.3.3 Material
   2.3.4 Labor
   2.3.5 Equipment and Machinery

2.4 Risk on Construction Site
   2.4.1 Fall
   2.4.2 Electrocution
   2.4.3 Falling debris, materials or object
   2.4.4 Overexertion
   2.4.5 Machinery accident

2.5 Method to prevent risk at construction site

CHAPTER 3 METHODOLOGY

3.1 Introduction

3.2 Literature review

3.3 Questionnaire survey
   Section A : Respondent profile
   Section B : Type of risk that always occur during construction project
   Section C : Factor that contributes to the risk on construction site
   Section D: Solution through proper risk management

3.4 Interview

3.5 Data Analysis
CHAPTER 4 DATA ANALYSIS AND RESULTS

4.1 Introduction 22
4.2 Responses to Questionnaire 22-23
  4.2.1 Type of Construction Involved 23
  4.2.2 Experience in the Construction Industry 23-24
4.3 Objective No. 1: To identify type of risk that always occur during construction project 24-26
4.4 Objective No. 2: To proposed factor that contributes to the risk on construction site 27-29
4.5 Objective No. 3: To proposed solution through proper risk management 29-31

CHAPTER 5 CONCLUSIONS AND RECOMMENDATIONS

5.1 Introduction 32
5.2 Conclusion 32
  5.2.1 Objective No. 1: To identify type of risk that always occur during construction project 32
  5.2.2 Objective No. 2: To proposed factor that contributes to the risk on construction site 32-33
  5.3.3 Objective No. 3: To proposed solution through proper risk management 33
5.3 Discussion 33-34
5.4 Recommendation for Future Studies 34
5.5 Summary 34

REFERENCES 35-36

APPENDIX 37-40
# LIST OF TABLES

<table>
<thead>
<tr>
<th>Table No.</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1</td>
<td>Type of accident in construction industry until 2011</td>
<td>3</td>
</tr>
<tr>
<td>2.1</td>
<td>Categorized Of Financial Problem</td>
<td>10</td>
</tr>
<tr>
<td>3.1</td>
<td>Category scale in priority</td>
<td>20</td>
</tr>
<tr>
<td>4.1</td>
<td>Questionnaire distribution and responses</td>
<td>22</td>
</tr>
<tr>
<td>4.2</td>
<td>Ranking of Ranking of Type Of Risk In Construction Site</td>
<td>26</td>
</tr>
<tr>
<td>4.3</td>
<td>Ranking of Factor That Contributes To The Risk On Construction Site</td>
<td>29</td>
</tr>
<tr>
<td>4.4</td>
<td>Ranking Of Solution Through Proper Risk Management</td>
<td>31</td>
</tr>
</tbody>
</table>
## LIST OF FIGURES

<table>
<thead>
<tr>
<th>Figure No.</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1</td>
<td>Occupational accident for category of death until December 2010</td>
<td>2</td>
</tr>
<tr>
<td>3.1</td>
<td>Average Method Formula</td>
<td>20</td>
</tr>
<tr>
<td>4.1</td>
<td>Types of construction work involved</td>
<td>23</td>
</tr>
<tr>
<td>4.2</td>
<td>Years of Experiences</td>
<td>24</td>
</tr>
<tr>
<td>4.3</td>
<td>Type of risk that always occur during construction project</td>
<td>26</td>
</tr>
<tr>
<td>4.4</td>
<td>factor that contributes to the risk on construction site</td>
<td>28</td>
</tr>
<tr>
<td>4.5</td>
<td>Solution through proper risk management</td>
<td>30</td>
</tr>
</tbody>
</table>
**LIST OF ABBREVIATIONS**

<table>
<thead>
<tr>
<th>Abbreviation</th>
<th>Full Form</th>
</tr>
</thead>
<tbody>
<tr>
<td>CIDB</td>
<td>Construction Industry Development Board</td>
</tr>
<tr>
<td>DOSH</td>
<td>Department Occupational of Safety and Health</td>
</tr>
<tr>
<td>OSHA</td>
<td>Occupation Safety and Health Administration</td>
</tr>
<tr>
<td>AI</td>
<td>Average Index</td>
</tr>
</tbody>
</table>